



General Plan and EIR Process



September 2011 - June 2012

July 2012 - March 2013

March 2013 - September 2013

September 2013 - March 2014

General Plan
and EIR Steps

Step 1

Start-up and Existing Conditions

Step 2

EIR Scoping and Publish NOP

Step 3

Planning Goals, Issues, and Vision

Step 4

Develop and Evaluate General Plan Alternatives

Step 5

Develop a Preferred Alternative

Step 6

Prepare Admin Draft GP/Draft EIR

Step 7

Preliminary General Plan/Draft EIR

Step 8

Public Review of Preliminary General Plan and Draft EIR

Step 9

Revise Preliminary General Plan and Respond to EIR Comments

Step 10

Approve Final General Plan and Certify EIR

Public Outreach
Activities

Notice of Preparation

Newsletter 1

Public Meeting 1 (EIR Scoping)

Newsletter 2

Public Meeting 2 (Conceptual Alternatives)

Newsletter 3

Public Meeting 3 (Present Preferred Alternative)

Notice of Availability/Notice of Completion

Public Comment Period

Commission Hearing