



General Plan and EIR Process



September 2011 - June 2012

July 2012 - March 2013

March 2013 - September 2013

September 2013 - March 2014

General Plan
and EIR Steps

Step 1

Start-up and
Existing Conditions

Step 2

EIR Scoping
and Publish
NOP

Step 3

Planning Goals,
Issues, and Vision

Step 4

Develop and
Evaluate
General Plan
Alternatives

Step 5

Develop a
Preferred
Alternative

Step 6

Prepare
Admin
Draft GP/Draft EIR

Step 7

Preliminary
General Plan/
Draft EIR

Step 8

Public Review
of Preliminary
General Plan and
Draft EIR

Step 9

Revise Preliminary
General Plan
and Respond
to EIR Comments

Step 10

Approve Final
General Plan and
Certify EIR

Public Outreach
Activities

Notice of
Preparation

Newsletter 1

Public Meeting 1
(EIR Scoping)

Newsletter 2

Public Meeting 2
(Conceptual
Alternatives)

Newsletter 3

Public Meeting 3
(Present Preferred
Alternative)

Notice of
Availability/Notice
of Completion

Public Comment
Period

Commission
Hearing