

Transformation Team Active Initiative Work Plan

VERSION 2-16-16

*** New items are marked with an asterik - Updates are highlighted in red**

<i>Committee/Initiative</i>		<i>Initiative Deliverable</i> (what this initiative will produce)	<i>Estimated Date of Completion</i>
<i>Initiative</i>	<i>Initiative Subset</i>	<i>Initiative Description</i>	
Budget and Allocations of Resources			
Service-Based Budgeting Program			
Allocations Process Strengthened		Allocations documents	COMPLETE
Execute Park Unit Function Tracking		Park Unit Function tracking reviewed and evaluated for compliance with Service-Based Budgeting (SBB)	COMPLETE
		Current costs (PUF) tables in Fiscal Tracking System (FTS) to be modified to allow Fiscal Year (FY) 2013 & 2014 to report program expenditures aligned with 10 SBB Programs	COMPLETE
		Notification to district administration staff (AO's) regarding the upgrades to the PUF Tables for FY 2015	COMPLETE
		FTS to be modified to add six remaining new SBB program report categories to be used for FY 2015	COMPLETE
		FTS reports run to provide FY 2015 analysis to expenditures in line with SBB Budget statement	COMPLETE
Development of Budget Architecture		Tasks, standards and implementation	COMPLETE

Transformation Team Active Initiative Work Plan

VERSION 2-16-16

*** New items are marked with an asterik - Updates are highlighted in red**

<i>Committee/Initiative</i>		<i>Initiative Deliverable</i> (what this initiative will produce)	<i>Estimated Date of Completion</i>
<i>Initiative</i>	<i>Initiative Subset</i>	<i>Initiative Description</i>	
Beta Test of the task-related data collection		SBB data collection system will be tested on a sufficient number of pilot parks and offices. Beta test will determine the effectiveness of the data collection process and inform the Budget and Finance committee on how to best collect the information on a department-wide basis.	Beta test completed on all pilot parks and offices
SBB Application System -Wide		Apply budgeting data sets to system-wide approach.	Provide system-wide data for inclusion to larger departmental budget change proposal (BCP) requests
Task and cost comparison with comparable parks within the National Park Service (NPS)		Validate SBB through looking at both a park-to-park comparison, as well as NPS business plans which included task and standards components.	
*Budget Management System			
		This initiative will consist of an improved revenue and expenditure tracking system designed to give managers complete and current financial data that will enable them to effectively allocate projected revenue and stay within budgeted expenditure limits during each fiscal year. The fiscal data provided by the improved system will allow Park managers maintain service levels in a flexible and cost-effective environment. This budget system will also allow managers to be held accountable for annual fiscal, program and service outcomes.	A new budget management system
Operations and Human Resources			
Establish New District Superintendent Classification			
Design and Establish New Classification		New district superintendent classification that provides greater opportunity for multidisciplinary departmental advancement and outside state service candidates.	Establish District Superintendent I & II Class
Develop Examination for New Class		Develop and implement an examination for the new classification.	Execute exam

Transformation Team Active Initiative Work Plan

VERSION 2-16-16

*** New items are marked with an asterik - Updates are highlighted in red**

<i>Committee/Initiative</i>		<i>Initiative Deliverable</i> (what this initiative will produce)	<i>Estimated Date of Completion</i>
<i>Initiative</i>	<i>Initiative Subset</i>	<i>Initiative Description</i>	
Streamline Staff Hiring Process		Flow chart for process improvement	COMPLETE
		Final draft flowchart demo and analysis to the Operations and Human Resources committee	BY March 2016
		Final process and flow patterns published to facilitate automation implementation	By March 2016
Review Exam Process		Evaluate and compare DPR exams with CalHR initiative to streamline exam processes and classifications.	By March 2016
Establish a Leadership Program		Design a leadership development plan that includes a career path, in/out-service training curriculum.	By March 2016
Approved Leadership Plan		Fully developed leadership develop plan.	By April 2016
Study the Existing DPR Organizational Structure; Analyze Options and Implement Beneficial Changes; and Align Position Classifications and Qualifications and Organizational Structure			
Organization Chart Design Criteria		Develop required programs, functions and principles for all levels of organization structures within DPR.	COMPLETE
Develop Field Organization Chart Models		Based on design criteria, develop organization models for implementation at the field level.	May 2016
Develop Headquarters Organization Chart Models		Based on design criteria, develop organization models for implementation at headquarters.	February 2016
Relevancy			
Enhance and Develop Outreach Services to Underserved Communities			

Transformation Team Active Initiative Work Plan

VERSION 2-16-16

*** New items are marked with an asterik - Updates are highlighted in red**

Committee/Initiative		Initiative Description	Initiative Deliverable	Estimated Date
Initiative	Initiative Subset		(what this initiative will produce)	of Completion
Develop Pilot Project for New Community Liaison		A two-year demonstration project in a culturally relevant context, providing a learning opportunity to implement outreach and engagement, education and interpretation, and recreational activity programs.	Implementation planning	February 2016
			Project implementation	July 2016
Unrecognized Promise: The Status of History and Scholarship in California State Parks		UC and DPR will develop college curriculum that will allow undergraduates to begin to explore and research topics and subject matter related to their assigned state park unit. The focus will be primarily on untold themes and stories that have been lost in the master narrative of the park.	Develop partnerships	September 2016
		Facilitate peer and public review of existing history and interpretive programs, and DPR history products by capable internal and external historians. Historians will make recommendations on current historical practices.	Recommendations to improve/update existing programs	June 2016
Planning and Innovation				
Develop a New Marketing System - Process Final Marketing Scope and Seek Outside Consultant Request for Quotation (RFQ) Proposal				
Develop Draft Marketing Scope and Seek Outside Consultant			Draft scope of work for consultant	COMPLETE
		Prepare RFQ document. Send recommendations to Executive Staff for review/approval	Final RFQ proposal	COMPLETE
		*Develop scope of work for Phase I Report	Marketing Development Plan	July 2016

Transformation Team Active Initiative Work Plan

VERSION 2-16-16

*** New items are marked with an asterik - Updates are highlighted in red**

<i>Committee/Initiative</i>		<i>Initiative Deliverable</i> (what this initiative will produce)	<i>Estimated Date of Completion</i>
<i>Initiative</i>	<i>Initiative Subset</i>	<i>Initiative Description</i>	
Partnerships			
Review Roles and Responsibilities of the Statewide Support Organizations; Review and Update Policies and Procedures that Enable Partnerships for Park Operations; and Develop Management Structure that Fosters Positive Relationship w/ New and Existing Partners		Create a robust partnership program.	Comprehensive plan for a partnerships program/function
Development of updated departmental policies and procedures		Updated departmental administrative and operational manual policies for Park Operations Policy Group review and recommendation to executive staff.	Draft updated policy
*Improve the quality and quantity of Volunteers and Docents		Review policies and identify positive changes	List of policies to be revised
		*Draft policy changes	Proposed wording of policy changes
Natural and Cultural Resources			
Increase Partnerships: Identify Research Needs and Develop Best Practices to Protect and Preserve California's Natural and Cultural Resources		Describe visions, programs and best practices to protect and preserve natural and cultural resources. Critically evaluate current efforts, engage cultural and natural resources leaders/stakeholders (e.g. agencies, non-governmental organizations, tribes, universities, etc.) from around the state to identify opportunities to improve restoration and management of California's iconic natural and cultural resources.	Report on current practices; Natural and Cultural Resources Advisory Workgroup
			Vision document; Recommendations of practices and system changes to improve management
			Projects that demonstrate conservation opportunities