
GENERAL PLAN PROCESS & TIMELINE 
MID 2012—EARLY 2013  MID 2013—LATE 2013  EARLY 2014—LATE 2014 
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July 25 2012   . 

 

STEP 2: 

 

 EXISTING 
CONDITIONS 

 RESOURCE 
EVALUATION 

 IDENTIFY    
ISSUES  

 

STEP 1: 

 

 RESOURCE  

    INVENTORY 

 

STEP 3: 

 

 DEVELOP & 
EVALUATE 
LAND USE   
ALTERNTIVES  

 

STEP 4: 

 

 SELECT      
PREFERRED 
ALTERNATIVE  

 

STEP 5: 

 

 PRELIMINARY 
GENERAL 
PLAN & 
DRAFT E.I.R. 

 

STEP 6: 

 

 FINAL       
GENERAL 
PLAN & E.I.R. 
ADOPTION 

 

 WEBSITE 
LAUNCH 

 

 WEBSITE     
ACTIVITY 

 

PUBLIC  

WORKSHOP #2 

 

 STAKEHOLDER 
MEETINGS 

 

 WEBSITE     
ACTIVITY 

 

 

PUBLIC  

WORKSHOP #3 

 

 WEBSITE      
ACTIVITY 

 

 45‐DAY     
PUBLIC        
REVIEW & 
COMMENT 

 

 WEBSITE     
ACTIVITY 

 

 STATE PARK & 
RECREATION 
COMMISSION 
HEARING 

 

 VISITOR     
SURVEY 

 

 

PUBLIC  

WORKSHOP #1 


