

**State Historical Resources Commission
Archaeology Committee
Action Items
FEBRUARY 2008**

Responsible	Description	No.	Status
Trish Fernandez	Committee website: update with OHP staff; let others know so they can establish links	31	In progress
Trish Fernandez	ARC establish standing committee: proposal	38	In progress
ARC	Close outreach comment period	39	October 1, 2008
ARC	Respond to comments, produce Draft Final White Papers, present to SHPO and OHP Counsel	40	Due April, 2009
ARC	White Papers to SHRC to consider for adoption	41	Due August, 2009
ARC	Prioritize white paper recommendations	42	After SHRC adoption of white papers
ARC	Develop specific actions plans for each priority	43	After recommendations are prioritized
Janet Eidsness	Summarize comments received to date including from general SCA session. Purpose of this task is to document consultation efforts to date separately from the consultation with archaeologists.	45	September 30, 2008
Janet Eidsness	Establish representative from the League of California Cities	47	In progress
Trish Fernandez	Establish a representative from Association of Counties	51	In progress
Mark Allen	Edit SCA web page to clarify that comment period is closed for archaeologists	52	In progress
Trish Fernandez	Establish a representative of the Building Industry	54	In progress
Mike Newland	Coordinate awareness with SCA, AEP, and local governments of OHP guidance documents	55	In progress
Anthony Madrigal	Follow up with Larry Myers re: creating link on NAHC webpage to ARC web page	56	In progress
Trish Fernandez	Follow up with Stephen Mikesell on reimbursement to Janet for business expenses	57	In progress
Janet Eidsness and Anthony Madrigal	Prepare proposal for Native American outreach; to Trish for review	58	Complete
Randall Dean	Prepare proposal regarding CLG outreach; to Trish for review	59	In progress
Janet Eidsness	Summarize comments from Special Session at 2007 SCA meeting in san Jose (split off of existing AI #45)	60	In progress
Trish Fernandez	Establish outreach procedure with Association of Environmental Professionals	61	In progress