

**State Historical Resources Commission
Archaeology Committee
Action Items
MAY 2009**

Responsible	Description	No.	Status
White Paper Authors	Send revised White Papers and Response to Comments to ARC	66	April 30, 2009; OVERDUE; expected June 19, 2009
ARC	Sends final Respond to Comments to Jones & Stokes for formatting into Comments and Responses Document	67	June 30, 2009; may need to revise once responses are sent to Committee members for review.
ARC	Comments and Responses Document and Revised Draft White Papers to SHPO and OHP Counsel; post comments and responses on OHP website	40	Due July 31, 2009 may need to revise once responses are sent to Committee members for review.
ARC Chair	OHP Counsel and SHPO comment on Comments and Responses Document and Revised Draft White Papers	69	Due August 31, 2009 may need to revise once responses are sent to Committee members for review.
ARC	Second Revised Draft White Papers to SHRC to consider for adoption	41	Due November 30, 2009
ARC	Comments in to authors	71	May 31, 2009; OVERDUE, need to revise once responses are sent to Committee members for review.
ARC Chair	Direct OHP to notify CLGs to include Archaeology	72	On Hold
ARC Chair	Confirm in writing attempts to contact the Association of Environmental Professionals, the League of California Cities, the California State Association of Counties, and other groups as appropriate	73	In Progress
Janet Eidsness	Janet Eidsness will summarize outreach efforts for Native Americans.	74	In Progress
Randall Dean	Randall Dean will summarize outreach efforts for Certified Local Governments.	75	In Progress
ARC Chair	Patty Tuck and Gregg Castro will be officially contacted and appointed to the ARC	76	Completed
ARC Chair	Trish Fernandez to follow up on current status of By-Laws and update ARC members.	77	Completed
ARC Chair	Janet Eidsness will draft a letter to be sent to all those who submitted comments on the White Papers. Letter will be sent out by ARC.	79	In Progress
ARC Chair	Review SHRC questions and comments on March 27, 2009 meeting notes.	80	Completed