

**State Historical Resources Commission
Archaeology Committee
Action Items
MARCH 2009**

Responsible	Description	No.	Status
ARC	Close outreach comment period	39	Completed
Dana McGowan /ARC Chair	Jones & Stokes to compile comments and forward to Chair to distribute to White Paper Authors	65	Completed
White Paper Authors	Send revised White Papers and Response to Comments to ARC	66	April 30, 2009
ARC	Sends final Respond to Comments to Jones & Stokes for formatting into Comments and Responses Document	67	June 30, 2009
ARC	Comments and Responses Document and Revised Draft White Papers to SHPO and OHP Counsel; post comments and responses on OHP website	40	Due July 31, 2009
ARC Chair	OHP Counsel and SHPO comment on Comments and Responses Document and Revised Draft White Papers	69	Due August 31, 2009
ARC	Second Revised Draft White Papers to SHRC to consider for adoption	41	Due November 30, 2009
ARC Chair	Send email regarding OHP Council opinion to Committee members re: need for government to government consultation	70	Completed
ARC	Comments in to authors	71	May 31, 2009
ARC Chair	Direct OHP to notify CLGs to include Archaeology	72	In Progress
ARC Chair	Confirm in writing attempts to contact the Association of Environmental Professionals, the League of California Cities, the California State Association of Counties, and other groups as appropriate	73	In Progress
Janet Eidsness	Janet Eidsness will summarize outreach efforts for Native Americans.	74	In Progress
Randall Dean	Randall Dean will summarize outreach efforts for Certified Local Governments.	75	In Progress
ARC Chair	Patty Tuck and Gregg Castro will be officially contacted and appointed to the ARC	76	In Progress
ARC Chair	Trish Fernandez to follow up on current status of By-Laws and update ARC members.	77	In Progress
ARC Chair	Write an Introductory statement as to what the goals of the White Papers are	78	In Progress
ARC Chair	Janet Eidsness will draft a letter to be sent to all those who submitted comments on the White Papers. Letter will be sent out by SHRC.	79	In Progress