

GENERAL PLAN PROCESS & TIMELINE SUMMARY

SUMMER 2012—SPRING 2013

SUMMER 2013—WINTER 2013

SPRING 2014—FALL 2014

STEP 1:

STEP 2:

STEP 3:

STEP 4:

STEP 5:

STEP 6:

**GENERAL PLAN
& E.I.R.**

⇒ RESOURCE INVENTORY

⇒ EXISTING CONDITIONS
⇒ RESOURCE EVALUATION
⇒ IDENTIFY ISSUES

⇒ DEVELOP & EVALUATE PLAN ALTERNATIVES

⇒ SELECT PREFERRED ALTERNATIVE

⇒ PRELIMINARY GENERAL PLAN & DRAFT E.I.R.

⇒ FINAL GENERAL PLAN & E.I.R. ADOPTION

PUBLIC OUTREACH

⇒ WEBSITE LAUNCH

⇒ VISITOR SURVEY

PUBLIC MEETING #1

⇒ WEBSITE UPDATE

PUBLIC MEETING #2

⇒ STAKEHOLDER MEETINGS

⇒ WEBSITE UPDATE

PUBLIC MEETING #3

⇒ WEBSITE UPDATE

⇒ 45-DAY PUBLIC REVIEW & COMMENT

⇒ WEBSITE UPDATE

⇒ STATE PARK & RECREATION COMMISSION HEARING