



Cumulative Completed Project Report

Anza-Borrego Desert SP

Level 1

Borrego Palms Campground

Activity

Create accessible picnic sites (6).

The picnic sites have been removed by the district and turned into campsites.

Modify tent space and raise faucet height in designated sites (3).

Relocate brochure rack at kiosk area.

Remove curb or relocate pay telephone at kiosk area (2).

Restroom

Install accessible portable toilets (4).

Facilities removed

Modify unisex restroom #13 accessible toilet and shower rooms for grab bars, shower seat location (3).

Replace restrooms #9-12.

Route

Create accessible path of travel in picnic area (6).

Picnic area was removed by District.

Install accessible routes to portable toilets (4).

Portable toilets have been removed.

Bow Willow Campground

Activity

Install accessible campsites (2).

Restroom	
Replace vault restroom.	CXT Vault restroom installed.
Route	
Install route of travel.	
Horse Campground	
Activity	
Install accessible campsite.	
Restroom	
Replace restroom/shower building.	
Route	
Install accessible path of travel in campground.	Route from campsite parking to campsite and route from parking to group use area were both completed.
Primitive Campgrounds	
Restroom	
Install compliant toilet facilities at each primitive campground (6).	Bow Willow primitive camp is the only primitive camp with facilites and the only one to have fully compliant restroom.
Tamarisk Grove Campground	
Activity	
Install accessible campsites (2).	
Modify designated accessible campsite: raise water faucet, lower trash can height.	
Provide wheelchair seating in Campfire Center.	

Parking		
Install van accessible parking at office.		
Parking at restrooms.		
Restroom		
Replace restroom/shower building.		
Route		
Modify path of travel to campfire center.		
Route to bathroom.		
Trail		
Trail		
Visitor Center to Campground Trail- Desert hiking experience	Accessible trail signs to be installed once departmental sign standards have been approved.	Trail (mi): .75
Visitor Center and Park Office		
Activity		
Park Office - Modify sales counter for height.	French Door - just need access to exterior of small building.	
Visitor Center - Modify exhibits for font and interactive control height (3).		
Visitor Center - Modify fixed benches for height and clear space.		
Visitor Center - Modify handrails to upper vista area and amphitheater and install wheelchair seating (4).	Existing handrails are ok.	
Visitor Center - Modify sales counter for height.		

Parking		
Park Office - Install van accessible parking.		
Restroom		
Visitor Center - Install accessible restroom.	The existing visitor center restrooms could not be modified. The visitor center is built into a hillside and enlarging the restrooms was not feasible. We built a new restroom at the site that is fully compliant.	
Route		
Install path of travel to park office.		
Modify path of travel from parking to visitor center.	Existing Route ok. Some of the surface irregularities were ground down.	

Bethany Reservoir SRA

Level 4

Picnic Area at Day Use

Activity

Modify picnic site.

Parking

Add van accessible space.

Restroom

Replace portable toilet.

Replaced with vault style restroom.

Route

Create route to restroom from picnic area.

Big Basin Redwoods SP

Level 1

Big Basin Campgrounds

Route	
Wastahi - Modify stairs.	Terrain not feasible. Campground improvements will be done at Blooms Campground.
Picnic Areas	
Activity	
Create 50% accessible picnic sites (15).	
Modify picnic site in main picnic area.	
Restroom	
Replace middle picnic restroom.	
South End - Retrofit/replace restroom.	Work to be done in main picnic area.
Toilets only Middle Picnic Area - replace (2).	Main picnic area.
Route	
Create 40% on accessible route (6).	
Create accessible route to restrooms.	Completed in main picnic area.
Create accessible routes from parking to picnic areas (6).	
Modify route from parking to restroom.	
Rancho del Oso Area	
Activity	
Ranger Office/Visitor Center - Modify counter for height.	Plenty of access at desk to serve public.

Bodie SHP

Level 1

Main Parking/Restroom Area

Activity		
Modify font and stabilize exhibit viewing area in parking lot.		
Route		
Modify route to restroom for stability and 3" rise.		
Museum/Visitor Center		
Activity		
New visitor center.	There is no need to build a new visitor center. The entrance to the existing visitor center needs to be modified. This will be accomplished with the other route work in the park.	
Picnic Area		
Activity		
Create 50% accessible picnic sites (4).		
Restroom		
Replace pit toilets (2).		
Route		
Create routes to restrooms (2).		
Tour Routes		
Parking		
Create van acessible space in cemetery.	Parking space was not able to be installed due to cultural concerns. An accessible route was provided to the cemetery as an alternative.	
Restroom		
Install new restrooms (2).	Restroom in main parking lot and picnic area accessible.	
Replace pit toilets (2).	Restroom in main parking lot and picnic area are accessible.	

Route		
Modify route in cemetery.		
Trail		
Cemetery Trail- Hike through historic mining town	Accessible Trail Signs to be installed once departmental sign standards have been approved.	Trail (mi): .25

Bolsa Chica SB

Level 1

Campground

Route		
Modify curb ramps from campsites to multi-use pathway (4).	Curb ramps were installed to the restrooms which are connected to the multi-use pathway. Individual accessible campsites (two), have direct access to the multi use pathway. Note: Work was actually completed in June, 06/07.	

Day Use Area

Activity		
Install proper signage for first aid.		
Modify door for threshold, slope and hardware.		
Modify drinking fountain pressure at building.		
Modify snack bar counters for proper height (5).		
Provide 50% accessible picnic sites (7).		
Relocate and replace pay telephones (4).		
Replace pay telephone with accessible model (3).		

Parking	
Modify van parking (1).	
Modify van parking in lot 16 (1).	
Modify van parking in lot 18 (1).	
Modify van parking in lot 21 (1).	
Modify vehicle parking in lot 16 (5).	
Modify vehicle parking in lot 18 (2).	
Modify vehicle parking in lot 21 (4).	
Modify vehicle parking in lot 24 (4).	

Restroom	
Modify outdoor shower heads for height and adjust pressure of controls and time they stay on (5).	
Replace buildings (13, 16, 18, 21 and 24) - threshold, hardware, slope of floor, grab bars, proper signage, stall width (large).	

Route	
Provide 40% accessible picnic sites on routes of travel (30).	
Replace handrails on multi-use pathway.	This is an Outdoor Recreation Access Route - handrails are not required.

Parking

Modify accessible space.

"Beach"/Swimming Area

Activity

Fishing Pier - Modify fishing platform: install new handrails with accessible areas, curb guides (retrofit ok too).

End of pier lowered for access, shelf installed to help with tackle boxes etc.

North Picnic Area - Modify 50% of the picnic sites for accessibility (5).

Group picnic had vault restroom installed near this location.

Picnic Area - Modify picnic sites to make 50% accessible (4).

Parking

Install van accessible space.

Space installed.

Modify (re-stripe) auto accessible spaces (loading zones too narrow) (5).

Restroom

Fishing Pier - Replace portable toilet.

District removed portable toilet because of cost. A permanent vault was evaluated for site. Set back requirements could not be met. Vault toilet installed at Group day use as alternate location. Parking was installed at fishing site.

Modify restrooms.

Restrooms had fixtures, door signs and outdoor showers done.

Route

Fishing Pier - Modify route to pier.

North Picnic Area - Create accessible routes for accessible picnic sites (3).

Picnic Area - Create accessible routes for 2 of the 4 accessible sites.

Campground

Activity

Install 4 wheelchair and companion seats in campfire center.

Retrofit designated accessible sites: install accessible tent sites, tables, spigots, drains and trash (4).

Retrofit/replace additional sites with accessible ones (3).

Restroom

Retrofit small combo restrooms (especially showers) (4).

Trail

Brannan Island Campground Trail- Hike/Bike Asphalt or Concrete Trail

Accessible trail signs to be installed once departmental sign standards have been approved.

Trail (mi): 3

Delta Berthing Area

Activity

Berthing Area - Install at least 2 new accessible walk-in campsites.

Berthing Area - Retrofit dock (widen; add handrails, curb guides, contrast stripes).

This is a proposed DBAW project. Compliant per ADAAG.

Boat Launch - Replace fixed benches (4).

This is part of proposed DBAW project.

Parking

Boat Launch - Create more auto accessible parking (3).

Proposed DBAW project.

Boat Launch - Install van accessible parking space.

Proposed DBAW project.

Boat Launch - Modify current accessible parking spaces (stripe access/loading areas) (4).

Proposed DBAW project.

Restroom

Replace combo restroom.	Project done by DBAW
-------------------------	----------------------

Route

Berthing Area - Create accessible route from parking to docks, slope, surfaces.	Proposed DBAW project. Compliant per ADAAG
Berthing Area - Create accessible routes from dock and from parking to campsites (2).	Route exists from docks to accessible camping. Compliant per ADAAG.
Boat Launch - Modify route to group picnic area.	
Boat Launch - Replace curb ramp.	Work is to be done by DBAW
Boat Launch - Retrofit (re-grade or ramp) 150' route of travel from parking to docks.	Proposed DBAW project. Compliant per ADAAG.
Boat Launch - Install sidewalk from parking to restroom.	Proposed DBAW project. Route is currently barrier free to new restroom.

Entrance Area

Activity

Kiosk Area - Install new drinking fountain.	
Rally (Picnic) Site - Install 6 accessible picnic sites.	All sites are on native soil that is firm and stable.
Visitor Center - Install new interpretive shelter panels (3).	
Visitor Center - Modify doorway to visitor center (clearance, hardware, threshold).	

Parking

Kiosk Area - Modify one parking space for van accessibility.	Kiosk is drive up only. Space added at VC.
Rally (Picnic) Site - Create 1 car and 1 van accessible space.	No marked spaces. Area is level and firm, individual can choose where to park to meet individual needs. Site is normally a reserved site.
Visitor Center - Install 1 new van accessible parking space.	

Restroom

Rally (Picnic) Site - Replace portable toilet.

Permanent vault toilet installed instead of portable.

Route

Kiosk Area - Create accessible route to new drinking fountain.

Kiosk Area - Create accessible route.

Drive up only. No public pedestrian route to Kiosk.

Rally (Picnic) Site - Create 3 accessible routes to the 6 sites.

Rally (Picnic) Site - Create accessible routes of travel to picnic area.

Existing surface acceptable when dry.

Visitor Center - Create new accessible route.

Added parking and new route to ramp.

Visitor Center - Install new building access ramp.

Ramp has a 10% slope which meets ORR Guidelines. Handrails are being installed to help with access. Route is barrier free.

Group Camping

Activity

Install at least 2 accessible campsites.

Parking

Install van accessible space.

Parking at RR done.

Restroom

Modify restroom.

Modifications to interior fixtures and shower completed.

Route

Modify route from parking to campsite.

Park Office

Activity		
Modify entrance doorway.		
Parking		
Create van accessible space.		
Windy Cove Area		
Activity		
Install accessible water spigots (2).		
Replace 50% of fixed benches (5).		
Restroom		
Modify comfort station.	Minor modifications done to RR. This includes outdoor showers.	
Modify outdoor shower: needs grab bars, adjust head heights and pressures.		
Route		
Create accessible routes to benches (2).		
Modify routes to picnic area (2).		

Calaveras Big Trees SP

Level 1

Beaver Creek Area

Activity		
South Grove Trailhead - Replace benches (2).	One bench was installed at trailhead, secondary trailhead where second bench is cannot be made accessible due to terrain and environmental issues. Slopes on existing route are too steep to be made accessible and a reroute is not feasible due to environmental issues.	
South Grove Trailhead - Replace exhibits (2).	There is only one exhibit at this location, not two. Exhibit was moved to accessible location at the trailhead.	

Parking		
Beaver Creek Picnic Area - Install auto accessible parking space.		
Beaver Creek Picnic Area - Install van accessible parking space.		
Gate 30 Trailhead - Install van accessible parking space.		
South Grove Trailhead - Install van accessible parking space.		
Restroom		
Beaver Creek Picnic Area - Install an accessible restroom.		
Gate 30 Trailhead - Install an accessible restroom.		
Route		
Beaver Creek Picnic Area - Install accessible route from Beaver Creek Picnic Area to restroom.		
Beaver Creek Picnic Area - Install accessible routes to 40% of 50% sites at Beaver Creek Picnic Area (2).	Route was made to the required two (2) sites and the route was extended to an additional three (3) sites for a total of five (5) accessible sites.	
Gate 30 Trailhead - Install accessible route to restroom.		
Entrance Area		
Activity		
Jack Knight Memorial Hall - Install accessible pay telephone.		
Jack Knight Memorial Hall - Install accessible soda machine.	Machine in accessible location.	

Restroom

Jack Knight Memorial Hall - Retrofit/replace restrooms (2).

Two new restrooms were built. A comfort station and a combination building.

Route

Jack Knight Memorial Hall - Replace ramp.

North Grove Area

Activity

North Grove Picnic Area - Install at least 50% accessible picnic sites (pad, furnishings, trash, water) (10).

Parking

North Grove Picnic Area - Modify parking: install van accessible space.

Ranger Station Area - Modify parking: install at least one additional van accessible space.

Done at entrance station.

Restroom

North Grove Campground - Modify designated accessible restroom (improve slope, replace grab bar, insulate drain and hot water pipes).

New restroom combination building constructed that services both campground and picnic area.

North Grove Campground - Replace other camp restrooms - vault (4).

North Grove Picnic Area - Replace small restrooms (2).

New combination building that services both campground and picnic area.

Route

Modify route to ranger station.

Provided at new entrance station.

North Grove Picnic Area - Create accessible routes to 40% of 50% at North Grove Picnic Area (4).

Trail		
North Grove Trail- Redwood Interpretive trail	Accessible trail signs to be installed once departmental sign standards have been approved.	Trail (mi): 1.7
<hr/>		
Oak Hollow Campground Area		
Activity		
Install at least 3 additional accessible campsites.	One accessible campsite provided. Terrain will not allow additional sites. Campground is located on the side of a mountain valley where level areas for accessible routes and features are not available. This will be addressed by additional accessible camping in North Grove Campground.	
<hr/>		
Retrofit designated accessible campsites (#80): regrade, replace spigot and drain.		
<hr/>		
Parking		
Modify 14% slope at back of designated accessible parking space (2).		
<hr/>		
Scenic Overlook Area - Install at least 1 van accessible parking space.		
<hr/>		
Restroom		
Reconfigure shower: move controls to wall adjacent to bench.	This is an approved DSA design. When building is fully renovated, controls will be relocated.	
<hr/>		
Replace restrooms by sites 97 and 109.	Accessible camping provided in North Grove. Terrain not feasible at Oak Hollow.	
<hr/>		
Scenic Overlook Area - Install accessible restroom.		
<hr/>		
River Area Day Use		

Activity

Lava Bluffs Trailhead Area - Install 50% accessible picnic sites (2).	All picnic sites were removed by District in 06/07. There are no picnic sites at this location to be made accessible.
Oak Leaf Spring Picnic Area - Install 50% accessible picnic sites at (2).	Memorial plaque can be viewed from road.
River Picnic Area - Install 50% accessible picnic sites (3).	Equivalent experience offered in other picnic areas within the park.
River Picnic Area - Replace exhibit on north side..	Equivalent experience offered in other picnic areas within the park.

Parking

Lava Bluffs Trailhead Area - Install at least 1 van accessible parking space.	
Oak Leaf Spring Picnic Area - Install 1 accessible van parking space.	Equivalent experience offered in other picnic areas within the park.
River Picnic Area - Install 1 accessible auto parking space at picnic area.	
River Picnic Area - Install 1 van accessible space in picnic area.	
River Picnic Area - Install signs at accessible parking in north lot (2).	Equivalent experience offered in other locations.
River Picnic Area - Install van accessible parking in south lot.	Equivalent experience offered in other locations.

Restroom

Lava Bluffs Trailhead - Install an accessible restroom.	
---	--

Route	
Lava Bluffs Trailhead Area - Install accessible route from parking to new restroom.	
Lava Bluffs Trailhead Area - Install accessible routes to 40% of 50% sites (2).	District removed all picnic sites from this location.
Oak Leaf Spring Picnic Area - Install accessible route to picnic area.	Equivalent experience offered in other picnic areas within the park.
Oak Leaf Spring Picnic Area - Install accessible routes to 40% of 50% sites (2).	Equivalent experience offered in other picnic areas within the park.
River Picnic Area - Install accessible route to river.	The stair route to the river was improved to be compliant, and a separate compliant trail was made to the river.
River Picnic Area - Install accessible routes to 40% of 50% sites (2).	Equivalent experience offered in other picnic areas within the park.

Carnegie SVRA

Level 1

District Office

Activity

Replace doors to building (2).	District office moved to Prairie City.
--------------------------------	--

Parking

Create van accessible parking space.	District office moved to Prairie City.
--------------------------------------	--

Restroom

Retrofit restroom.	District office moved to Prairie City.
--------------------	--

Route

Create accessible route of travel.	District Office Moved to Prairie City.
------------------------------------	--

Picnic Areas

Activity		
Modify 50% of picnic sites to be accessible (15).		
Restroom		
Replace portable toilets with accessible models (6).		
Route		
Create accessible paths to restrooms (4).		
Modify 40% of picnic sites to be on accessible route of travel (6).		
Ranger Office/Visitor Center		
Activity		
Replace pay telephone with accessible model.		
Replace picnic table.		
Parking		
Modify van accessible space.		
Restroom		
Replace restroom.	Not public restroom.	
Route		
Modify route from parking to office.	No longer open to public, offices.	
Track Areas		
Activity		
MX Track - Modify bleacher seating.		

Parking		
70cc Track - Modify van accessible parking.		
70cc Track - Modify vehicle accessible parking (2).		
MX Track - Create van accessible parking space.		
Restroom		
70cc Track - Minor modification to restroom.		

Caswell Memorial SP

Level 2

Family Campground

Restroom		
Replace combo building (1)		
Replace restroom (1).		
Route		
Create route from road to combo building (1).		
Create route from road to restroom building (1).		

China Camp SP

Level 2

Campground

Trail		
Shoreline Trail- Woodland and bay-side hiking experience	Accessible trail signs to be installed once departmental sign standards have been approved.	Trail (mi): 1.5

Clear Lake SP

Level 1

Cole Creek Campground

Activity		
Install at least 2 accessible sites (need 7 total).		
Restroom		
Replace restroom with shower.		
Route		
Install accessible path of travel from new accessible sites to accessible restroom with shower.		
Day Use Areas		
Activity		
Boat Launch Area - Install accessible viewing space for exhibit panel.		
Swim Beach Area - Install 50% accessible picnic sites (10).	The swim beach does not have 10 sites. There are only 4 picnic sites and all 4 have been made accessible.	
Swim Beach Area - Install accessible viewing area for exhibit panel.		
Swim Beach Area - Replace drinking fountain.		
Swim Beach Area - Retrofit snack bar window counter.	Facilities removed, nothing to modify for access.	
Parking		
Boat Launch Area - Modify parking to create 1 van accessible space and 2 more auto accessible spaces.		
Restroom		
Boat Launch Area - Replace restroom.		
Swim Beach Area - Install accessible outdoor shower.		
Swim Beach Area - Replace restroom.	This restroom was modified to make compliant and not replaced.	

Route

Boat Launch Area - Install accessible paths of travel to 40% of accessible picnic tables (4).

Boat Launch Area - Install curb ramp.

Swim Beach Area - Install accessible path of travel to exhibit panel.

Swim Beach Area - Install accessible path of travel to outdoor shower.

Swim Beach Area - Install accessible path of travel to restroom.

Swim Beach Area - Install accessible paths of travel to 40% of accessible tables (4).

There are only 4 tables and all 4 were done.

Kelsey Creek Campground

Activity

Install 1 or 2 additional accessible campsites, preferably in different area than other 2 (need 7 total).

The required number of sites are dispersed between the Cole Creek and Kelsey Creek loops of the campground.

Replace bench.

Replace drinking fountain.

Retrofit site 49.

Replaced with site #38

Retrofit site 50.

Parking

Modify 1 parking space for van accessibility.

This was completed, but will be improved with a paving contract fall of 2007.

Restroom

Modify designated accessible toilet.

Replace/retrofit designated accessible shower room.

Route

Retrofit curb ramp by restroom: correct flared slopes, add grooved border.

Kiosk/Ranger Station/Sales Area

Activity

Reconfigure aisle to add 4" to width.

Replace doorknob.

Replace drinking fountain.

Replace fixed bench.

Parking

Modify parking to create a van accessible parking space.

Route

Install curb ramps and landings to pavement near parking and to island at kiosk rear window (2).

Visitor Center/Sector Office

Activity

Close caption AV show (or provide written transcription).

Install accessible beches on porch and at bottom of ramp (3).

Install wheelchair seating in AV room.

Seating is provided in the back row of this facility. This is a very small AV room and the view from the last row is excellent.

Replace drinking fountain.

Route

Modify ramp: replace handrails.

Modify stairs: stripe nosings; replace handrails.

Columbia SHP

Level 1

Day Use Area

Activity

Picnic Area Lower Lot - Install an additional accessible site.

Picnic Area Lower Lot - Modify designated accessible picnic sites (2).

Route

Picnic Area Lower Lot - Modify soil route from parking to tables.

District Office

Activity

Modify doorway thresholds (2).

Replace doors to office and to restroom (2).

Parking

Create van accessible parking space.

Restroom

Modify unisex restroom on office porch.

Route

Modify ramp.

Fulton/State/Main Street Area

Restroom

Douglass Saloon, NY Dry Goods, Blacksmith Shop,
Columbia House - Replace restrooms at Columbia House.

Douglass Saloon, NY Dry Goods, Blacksmith Shop,
Columbia House - Replace restrooms behind Douglass
Saloon.

Route

Douglass Saloon, NY Dry Goods, Blacksmith Shop,
Columbia House - Modify/retrofit routes of travel (4).

Fulton/Washington/Parking Lot

Restroom

Miners' Store, Masonic Hall, Assay Office, Wells Fargo,
Gazette, Eagle Cottage, DO Mills - Replace designated
accessible restroom behind Eagle Cottage.

Remaining Area Between Main and

Activity

Firehouse, Butcher Shop (Chinese Temple), Leather Shop,
Tibbets House, Barber Shop, Barn and Jail - New visitor
center.

Not installing new visitor center. Facilities will be made
accessible.

Schoolhouse Area

Activity

Install accessible drinking fountain.

Parking

Install one van accessible parking space.

Route
Create accessible route from parking to schoolhouse.
Modify rear stairs.
Retrofit ramp entry to schoolhouse.

State/Jackson/Main Street Area

Activity
Museum/Park Information Center - Modify exhibits (3).
Museum/Park Information Center - Modify sales/info counter.

Restroom
Museum/Park Information Center - Retrofit restrooms.

Route
Museum/Park Information Center - Modify path of travel to rear restrooms.
Museum/Park Information Center - Modify path of travel to restroom.
Museum/Park Information Center - Modify/retrofit ramp.

Cuyamaca Rancho SP	Level 1
Paso Picacho	
Trail	
Azalea Glen Trail- Woodland hiking experience near Paso Picacho Campground	<div> <div> Accessible trail signs to be installed once departmental sign standards have been approved. </div> <div> Trail (mi): 1.4 </div> </div>

Stonewall mine

Trail		
Stonewall Mine Trail- Mine intepretation/mountain views	Accessible trail signs to be installed once departmental sign standards have been approved.	Trail (mi): .5
Doheny SB		Level 1
Beach Front		
Trail		
Beach Promenade Trail - Coastal views along Orange Coast beach front	Accessible trail signs to be installed once departmental sign standards have been approved.	Trail (mi): 1.3
Campground		
Activity		
Create 5 more acessible campsites.		
Create wheelchair and companion seating at campfire center.		
Modify 2 campsites.		
Replace pay telephone with accessible model and locate on accessible surface (2).		
Parking		
Modify parking space at combination building to make it van accessible.		
Restroom		
Modify combination building for sink, urinals (2).		
Entrance Area		

Activity

Modify fixed bench with back support, armrest and clear space.

Parking

Modify to create van accessible space with proper signage.

Route

Create crossing zone from parking to visitor center, including modification for slope.

Modify curb ramp to visitor center.

North Day Use Area

Activity

Create 50% accessible picnic sites in Promenade Picnic Area (10).

Modify 50% picnic tables in group picnic area (2).

Modify picnic area exhibit text for serif font (3).

Modify picnic area for 50% accessible sites (85).

Replace the Paluka fixed bench.

Parking

Modify van parking in lot 1.

Modify van parking in lot 2 (2).

Modify van parking in lot 3.

Modify vehicle parking in lot 1 (4).

Modify vehicle parking in lot 2 (7).

Modify vehicle parking in lot 3 (4).

Restroom

Modify stall in comfort station for space from front of toilet to door, sink controls, modify urinals for hand controls, proper signage (2).

Replace outdoor showers (3).

Replace outdoor showers at lifeguard tower 30.

Replace portable toilet.

Replace restrooms/dressing rooms (3).

Route

Create 40% accessible picnic sites in Promenade Picnic Area on accessible route (4).

Create accessible routes for picnic sites (3).

Modify accessible route at Promenade Picnic Area.

Modify curb ramps for slope in all lots (6).

Modify picnic area for 40% accessible sites on accessible route (35).

Modify route to lifeguard tower 30 for minor barriers.

Modify to have 40% of the accessible picnic sites in the group picnic area on an accessible route.

South End Day Use (IPU)

Parking

Modify van parking and install proper signage (2).

Restroom

Relocate outdoor showers (2).

Outdoor showers have been modified for access.

Replace restroom buildings (2).

Only one restroom was replaced. The other restroom is an early accessible design. The replaced restroom provides access to the picnic areas and the horse shoe pit areas.

Route

Create route from parking to restrooms (2).

Ed Z'Berg Sugar Pine Point SP

Level 1

Day Use Area

Activity

Caretaker House/Office - Modify entrance door for hardware, threshold and kickplate.

Now a private residence. This will not be made accessible.

Caretaker House/Office - Modify stairs for striping and handrails.

Now a private residence. This will not be made accessible.

Nature Center - Provide open captioning on video (2).

Picnic Area - Create accessible picnic sites (20).

Parking

Picnic Area - Create accessible parking (3).

Restroom

Picnic Area - Replace restrooms (2).

Route

Caretaker House/Office - Create accessible route from parking to office.

This is now a private residence. Modifications do not need to be done.

General Creek Campground

Activity	
Accessible campsites: parking, cooking facility, water, trash, tent pad (8).	
Modify seating for wheelchair and companion seating.	
Parking	
Create van accessible parking space at campfire center.	
Restroom	
Replace combo buildings (6) - partial DMP.	
Route	
Create accessible route to campfire center.	
Create accessible routes from campsites to restrooms (6).	

Empire Mine SHP

Level 3

Activity	
Install rails and curb guides on exit ramps.	This is an OARR
Modify 3 interior ramps.	
Parking	
Install one van accessible space.	District doing project.
Restroom	
Replace parking lot restrooms.	
Route	
Create routes from parking to restroom and to visitor center.	ORAR - site will not accomadate Ext Route in Historic setting. Handrails added for enhanced access.

Folsom Lake SRA

Level 1

Beals Point Area

Activity

Install fixed benches for design and clear space (3).

Make 50% of the picnic sites accessible (north and south) (50).

Minor modifications to drinking fountains for pressure (3).

Parking

Create accessible van space at equestrian facility.

Modify parking (268 spaces, 10 designated, needs 2 van accessible spaces).

Restroom

Minor modification to drinking fountain at restroom/dressing room.

Modify restrooms (2).

Accessible design approved by DGS.

Route

Create accessible route to in improved boat ramp.

Drive up area - no ramp

Create beach access.

Beals Point Area Campground

Activity

Create wheelchair seating at campfire center.

Replace drinking fountain.

Replace pay telephone.

Parking

Create accessible van space at kiosk.

Create van accessible parking space for comfort station.

Modify parking space for van dimensions at combination building.

Restroom

Replace comfort station.

Replace drinking fountain on combination building.

Replace sink in combination building.

Retrofit combination building.

Route

Create accessible path from parking to kiosk. Drive up kiosk

Create accessible route from parking to campfire center.

Modify ramp to be a curb ramp at combination building.

Modify stairs for handrails or replace with ramp at campfire center. Accessible ORAR

Brown's Ravine Day Use

Activity

Picnic - 5 picnic areas, 3 areas should have accessible picnic sites (20). Concession

Restroom

Picnic - Replace restroom buildings (2). These facilities were modified for access instead of replacing them.

Route

Picnic - Create accessible routes (3). Concession

Doten's Cove

Trail

Doten's Cove Trail- Lakeside trail experience Accessible trail signs to be installed once departmental sign standards have been approved. Trail (mi): .5

Granite Bay Area Day Use

Activity

Activity Center - Create accessible group picnic sites (15).

Activity Center - Modify door to activity center.

Activity Center - Modify kitchen area for entry into room and around area.

Activity Center - Replace drinking fountain.

Equestrian Area - Create accessible equestrian area.

Picnic Areas - #1 North of concession - modify for accessible sites (9).

Picnic Areas - #2 Near concession (8).

Picnic Areas - #3 Near south restroom (20). Sites done that terrain allows.

Staging Areas - 5% Area replace drinking fountain.

Parking

Activity Center - Modify for van accessible parking space.

Day Use Beach and Parking - Modify parking for accessible vehicle (6).

Day Use Beach and Parking - Modify parking for van accessible parking.

Staging Areas - #2 Create van accessible parking.

Staging Areas - #4 Modify parking for van accessible space.

Staging Areas - 5% Area - Create 4 spaces with 1 van space.

Restroom		
Equestrian Area - Replace restroom.	CXT	
<hr/>		
Staging Areas - 5% Area - Replace restroom.		
<hr/>		
Staging Areas - 5% Area - Replace toilet.		
<hr/>		
Route		
Kiosk Area - Create route from parking to kiosk.	Drive Up	
<hr/>		
Staging Areas - #1 Modify ramp for slope, handrails and curb guides.	Compliant per ADAAG	
<hr/>		
Staging Areas - #2 Modify ramp for handrails, curb guides and striping; modify boat dock for slope.	Compliant per ADAAG	
<hr/>		
Peninsula Campground		
Trail		
Peninsula Trail- Interpretive lakeside trail	Accessible trail signs to be installed once departmental sign standards have been approved.	Trail (mi): .8
<hr/>		
Penninsula Campground		
Activity		
Install 1 accessible campsite		
<hr/>		
Parking		
Modify parking near restroom		
<hr/>		
Restroom		
Replace restroom	This restroom was replaced with a combination building to provide campers with a shower.	
<hr/>		

Route Create accessible routes	
Folsom Power House SHP	Level 3
Folsom Power House	
Activity Remove and replace 3 shelters.	
Parking No allowances for hardened surfaces at power house firbays - 40,000 square feet.	
Route Install soil entry route.	
Half Moon Bay SB	Level 1
Dunes Beach	
Restroom Replace Dunes Beach Restroom	Replaced the Dunes Beach restroom, including parking and route to restroom.
Francis Beach Campground	
Activity Create at least 3 more accessible campsites.	
Modify small campfire center (2).	
Retrofit designated accessible site.	

Restroom

Replace comfort station.

Route

Create accessible paths to accessible restroom from accessible sites (4).

Francis Beach Day Use

Activity

Create at least 50% accessible sites (15).

There are not 15 sites to be made accessible. Some of the work included accessible sites on concrete including concrete walkways and some are accessible tables on a firm natural surface.

Install accessible benches (2).

Replace kiosk counter.

The entry station has been replaced.

Restroom

Modify large comfort station.

Replaced facility with a new comfort station.

Replace exterior showers (2).

Route

Install 48" wide landings at top of curb ramps (8).

Install accessible paths of travel to at least 40% of the 50% accessible picnic sites (6).

Modify side pavement access routes (2).

Sweetwood Group Camp and

Activity

Install 50% accessible picnic sites: pad, furniture, trash, spigot and cooking (2).

There is only one set of facilities at this location. This area is an open group camping area, not a picnic area. One large area was made accessible including tables, water station, food prep area, and fire ring.

Parking

Create van accessible space.

The new accessible van space is a firm, stable surface.

Restroom

Replace/modify at least 1 of 2 designed accessible "vault" restrooms.

Route

Create accessible paths from picnic/camping area (2).

This is only a campground area. No picnic sites are at this location. The routes have been done in the campground.

Create accessible paths to 40% of the 50% accessible sites (2).

Create accessible route to all facilities.

Venice Beach

Activity

Entry Area - Install new counter.

This is a drive up kiosk and is compliant for this purpose. A self pay station is also provided that has clear access to it. This facility is not designed for walk up use and does not need a counter.

Entry Area - Replace and relocate pay telephone.

Sidewalk area in front of pay phone was made wider for access. The phone is a concession contract. The current model is an accessible design.

Install beach access.

Completed at Francis. Beach wheelchairs at other locations.

Northern Venice Beach - Install ISA signs at 4 designated accessible spaces.

Parking is provided for restroom and day use beach access.

Southern Venice Beach - Install ISA signs at 4 designated accessible spaces.

Parking is provided for restroom and day use beach access.

Parking	
Entry Area - Create accessible van parking.	Beach access is provided at Francis Beach. Beach wheelchairs at other locations.
Northern Venice Beach - Create one new van accessible space.	
Southern Venice Beach - Create one new van accessible space.	
Route	
Entry Area - Create accessible path to kiosk.	This entry station is designed as a drive up facility. The current design does not allow for walk up customer service.
Northern Venice Beach - Modify beach access.	Beach Wheelchairs are available.

Hearst San Simeon SHM

Level 1

Ranger Office

Activity

Replace pay telephone.

Visitor Center

Activity

Modify doors for poundage (4).

Automatic

Modify telescopes in parking lot.

Replace ATM.

Replace pay telephone.

Hollister Hills SVRA

Level 1

Howard Harris Day Use Area

Activity	
Retrofit 50% of the picnic sites (8).	The required eight (8) sites were made accessible and an additional four (4) sites were done for a total of twelve (12).
Retrofit pavillion picnic site.	
Restroom	
Replace portable toilet.	
Retrofit wooden comfort station.	
Route	
Modify routes to restrooms (3).	
IT and MX Track Area	
Restroom	
Replace portable toilet.	
Kiosk and Office Area	
Activity	
Kiosk - Install accessible payphone.	Phones already an accessible design.
Office - Modify counter.	Desk can be used
Parking	
Kiosk - Install van accessible parking space.	
Office - Install van accessible parking space.	
Route	
Kiosk - Install accessible route to kiosk.	
Lodge Campground	

Restroom	
Replace comfort station.	
Radio Ridge Area	
Activity	
Replace water faucet and drain.	
Retrofit 50% of the picnic sites (10).	
Restroom	
Modify vault restrooms (2).	
Route	
Install route to campfire center.	Campfire Center Removed
Humboldt Redwoods SP	
Level 1	
Albee Campground	
Parking	
Install van accessible space at combo restroom.	
Restroom	
Modify designated accessible combo restroom.	
Route	
Create accessible routes between accessible sites and restroom (2).	
Burlington Campground	
Activity	
Install accessible pay telephone on accessible route.	
Modify designated accessible campsite 54.	
Retrofit campfire center.	

Parking		
Install accessible parking at restroom by campsite 54.		
Modify van accessible space at accessible combo restroom by campsite 33.		
Restroom		
Modify combo restroom by campsite 33 (shower configuration).	Instead of modifying the combination building by campsite 33, which was approved by DSA as being compliant, we replaced the combination building by campsite 54.	
Route		
Modify gaps in concrete path of travel to designated accessible combo restroom.		
Cuneo Creek Horse Camp		
Activity		
Create accessible equestrian feature(s) (mounting steps, mounting platform or hoist lift [see ATPG]).		
Install accessible amenity (hitching post or drinking fountain or table, etc.).		
Install at least 1 accessible campsite in family and group loops (2).		
Restroom		
Replace pit toilets (2).	The main restroom in this campground has been made accessible.	
Retrofit combo restroom shower.		

Activity

Garden Club of America Grove - Install at least 2 accessible picnic sites.

Due to environmental issues and septic issues along the river, a restroom and picnic sites could not be done at this location. Accessible picnicking has been done at the other day use areas with similar experience.

Group Campground - Create at least one accessible campsite in group camping area.

William's Grove - Create accessible picnic sites (4).

Women's Federation Grove - Install at least 10 accessible picnic sites.

Three picnic sites were installed. This was all the terrain allowed.

Parking

Founder's Grove - Install van accessible parking.

William's Grove - Install van accessible parking.

Women's Federation Grove - Install auto accessible parking space (2).

Women's Federation Grove - Install van accessible parking space.

Restroom

Garden Club of America Grove - Install comfort station at an accessible location.

Due to environmental issues and septic issues along the river, a restroom and picnic sites could not be done at this location. Accessible picnicking has been done at the other day use areas with similar experience.

William's Grove - Install accessible comfort station near accessible picnic sites.

Route

Garden Club of America Grove - Create accessible path to accessible picnic tables.

Due to environmental issues and septic issues along the river, a restroom and picnic sites could not be done at this location. Accessible picnicking has been done at the other day use areas with similar experience.

William's Grove - Create accessible routes from accessible picnic sites to comfort station.

William's Grove - Create accessible routes of travel to each accessible picnic site from parking (4).		
Women's Federation - Create accessible route to Julia Morgan grill area.		
Women's Federation Grove - Create accessible route to restroom.		
Women's Federation Grove - Create accessible route to 4 of the accessible sites.		
Trail		
Rockefeller Loop Trail- Redwood hiking experience	Accessible trail signs to be installed once departmental sign standards have been approved.	Trail (mi): .7

Hidden Springs Campground

Activity

Create 7 accessible campsites dispersed in various loops.
Install new drinking fountain and pad.
Install new pay telephone and pad.

Parking

Install accessibe parking for all new accessible restrooms (3).
Install accessible parking for all new accessible combo restrooms (2).

Restroom

Modify combo restroom 4.
Replace combos 2 and 3 (partial DMP).
Replace restroom A, B and C.
Retrofit combo restroom 1.

Route

Create accessible routes to accessible restrooms for each accessible site.

Create accessible routes to all accessible restrooms (3).

Create accessible routes to new accessible combo restrooms (2).

Visitor Center Area

Activity

Park Headquarters - Modify door hardware.

Park Headquarters - Modify information counter.

Visitor Center - Install 2 or more accessible benches on porch.

Visitor Center - Install 2 or more accessible picnic sites on porch.

Visitor Center - Install directional ISA to restroom.

Parking

Park Headquarters - Install van accessible parking space.

Visitor Center - Modify parking: restripe for van.

Restroom

Modify designated accessible restroom.

Route

Park Headquarters - Install accessible concrete path of travel.

Visitor Center - Install accessible path of travel.

Visitor Center - Modify exterior building access ramp.

Visitor Center - Modify slope of path from visitor center to restroom or add ramp with rails and wheelguards at dropoff areas.

4 Wheel Drive Practice Area

Activity

Install 50% accessible tables in picnic area (8).

Parking

Restripe existing parking space to make it van accessible and install proper signage.

Restroom

Install new compliant vault restroom (inadequate clear space inside vault restroom).

Route

Install route to picnic area and restroom.

CCC Dormitory

Activity

Install visual alarm system.

Modify sliding glass door threshold.

Replace entry door.

Replace hardware on interior doors (2).

Retrofit kitchen sink and counter.

Parking

Install 1 van accessible space.

Restroom

Retrofit interior bathroom including toilet stall, shower and sink.

District Office Area

Activity

Modify information counter and brochure racks.

Modify slope at entry, install signage and compliant kickplate.

Parking

Modify 1 existing parking space to make it van accessible and install tire stops.

Restroom

Install grab bar in women's side and adjust other fixtures.

Replace restroom door hardware (2).

Retrofit men's and women's side for proper clear space (2).

Route

Remove built up curb ramp, install compliant curb cut.

Gorman Entrance Area

Activity

Install bench with arm and backseat.

Remove/replace pay telephone.

Replace exhibit panels with small fonts and remove benches from clear space (3).

Parking

Retrofit existing accessible parking to eliminate slope and provide 1 van accessible space.

Restroom

Install compliant portable toilet.

Route

Remove existing built up curb ramp and replace with compliant curb cut.

Lane Ranch Campground Area

Activity

Improve surface throughout existing campsite and on route to restroom, modify fire ring.

Install 1 additional accessible campsite with parking and route to restroom.

Parking

Restripe parking space at restroom to make it van accessible, install signage.

Restroom

Install signage and modify grab bars in restroom.

Quail Canyon Special Event Area

Activity

Install stripes on stair nosings at race tower.

Modify light switch in race tower.

Remove and replace stair handrails at race tower (2).

Parking	
Install 3 van accessible spaces and 10 standard accessible parking space (13).	
Restroom	
Adjust restroom door closure in warehouse and install signage (2).	
Lower sink rim by 1" inside restroom and adjust faucet control (2).	
Lower sink rim by 1" outside restroom and adjust faucet control.	
Jack London SHP	
Level 3	
Museum/Happy Walls/Main Parking	
Activity	
Modify accessible entrance - signage.	
Modify exterior stairs.	Historic Structure - Stairs Ok - New lift installed.
Route	
Route from parking to museum (400').	
Golf Cart provided for access.	
Lake Oroville SRA	
Level 1	
Bidwell Canyon Area	
Activity	
Big Pine - Create accessible campsites (4).	
Boat Launch - Modify fish cleaning station.	
Gold Flat - Create accessible campsites (4).	
Recreation Hall - Replace pay telephone.	Access to phone provided.
Toll House - Replace picnic sites (2).	
Toll House - Replace water fountain.	

Parking	
Marina - Modify accessible parking (8).	
Recreation Hall - Create accessible parking (3).	
Restroom	
Big Pine - Retrofit combo building.	
Boat Launch - Modify comfort station.	
Gold Flat - Retrofit combo building.	
Route	
Boat Launch - Create accessible path to boat launch.	The boat launch is accessible per federal guidelines.
Marina - Remove curb in accessible path from parking to restroom.	
Recreation Hall - Modify ramp.	
Toll House - Create ramp to porch.	
Toll House - Modify path across bridge.	
District Office	
Route	
Install ISA signing on route to office.	project included: modification of public restroom, parking and route
Modify outside stairs for contrasting stripes and handrails.	
Loafer Creek Area	
Activity	
Boat Launch - Modify floating dock.	The floating dock meets federal guidelines.
Campfire Center - Replace campfire center for 250 people.	
Campfire Center - Replace payphone.	
Campground - Modify campsites (7).	
Horse Camp - Create campsites in horse camp (2).	

Parking

Day Use - Create accessible parking (2).

Day Use - Modify accessible parking (5).

Restroom

Boat Launch - Modify unisex restrooms (2).

Campground - Modify comfort stations (6).

Day Use - Replace restrooms in picnic area.

Group Camp - Retrofit campground combo building.

Group Camp - Retrofit combo restrooms (2).

Horse Camp - Retrofit combo restroom in horse camp.

Route

Boat Launch - Modify routes to unisex restrooms.

North Thermalito Forebay Area

Activity

Install fixed benches (4).

Retrofit 50% of the picnic sites (10).

Restroom

Boat Launch - Modify small comfort station.

Picnic Area - Modify large comfort station.

Route

Create access route to swim beach.

Create access routes and remove curb in the route to
campground (2).

South Thermalito Forebay Area

Activity	
Modify boat ramp for slope and step.	Meets Federal Standards
Modify fish cleaning station.	
Modify picnic sites 50% (10).	
Parking	
Create accessible parking (2).	
Restroom	
Replace portable toilets (2).	
Spillway Area	
Activity	
Install new benches (2).	
Install new water fountain.	
Modify fish cleaning station.	
Replace boat dock and gangway.	Private Dock, no work to be done at this location.
Replace pay telephone and remove curb.	
Parking	
Modify accessible parking in pull through lower lot (6).	
Modify accessible parking in upper lot (18).	
Restroom	
Modify large comfort station.	
Visitor Center	

Activity		
Modify handrails in theater (2).		
Modify ramps in center for slope and handrails (2).		
Modify sales counter for height.		
Relocate text panels (4).		
Replace fixed benches (4).	Modified instead of replaced.	
Replace water fountain.		
Replace/relocate fixed benches (4).		
Parking		
Modify parking for slope.		
Restroom		
Retrofit restrooms for clear spaces, heights and grab bars (2).		
Route		
Modify route to visitor center.		
Modify stairs outside building for handrails and contrasting striping.		
Modify stairs to viewing tower and telescopes (3).		
Relocate exhibits on route.		
Trail		
Chaparral Interpretive Trail- Interpretive trail next to Visitor Center	Accessible trail signs to be installed once departmental sign standards have been approved.	Trail (mi): .25

Lake Perris SRA

Level 1

District Office Area

Activity		
Modify counter.		
Modiy doorway.		
Parking		
Install van accessible space.		
Modify accessible parking.		
Restroom		
Replace building restrooms (2).		
Route		
Modify route to office.		
Fisherman's Lot and Dam Top Area		
Activity		
Retrofit fish cleaning station.	The accessible fishing activity has been moved to Sail Cove area.	
Retrofit fishing pier.	A new accessible fishing pier has been installed at the Sail Cove area.	
Parking		
Install van accessible space.	Fishing access has been moved to the sail cove area.	
Modify accessible parking (3).	Fishing Access Moved	
Restroom		
Modify comfort station.	Fishing access has been moved to the sail cove area.	
Replace portable toilets (2).	Fishing access has been moved to the Sail Cove area. An accessible restroom is provided.	

Route

Modify route to dam top.	Fishing access has been moved to the Sail Cove area. This includes an accessible route to the new fishing pier.
Replace ramp to fish pier from dam top.	Fishing access has been moved to the Sail Cove area. This includes an accessible route to the new fishing pier.

Group Camp, Group Picnic and Activity

Group Camp - Replace furniture (6).	
Group Camp - Replace/relocate payphone.	Phone removed
Group Picnic - Replace furniture/retrofit cooking area (3).	
Horse Camp - Install accessible campsites (2).	
Horse Camp - Install accessible equestrian features (2).	

Parking

Group Camp - Install van accessible spaces (2).	
Group Picnic - Install van accessible spaces (2).	
Group Picnic - Install vehicle accessible parking (3).	
Horse Camp - Install van accessible space.	

Restroom

Group Camp - Retrofit combo restrooms (6).	There are not six restrooms at this location as reported in the T-Plan. This is a large use area where one compliant restroom recently modified, takes care of multiple group and picnic areas.
Group Picnic - Retrofit comfort station.	There are not six restrooms at this location as reported in the T-Plan. This is a large use area where one compliant restroom recently modified, takes care of multiple group and picnic areas.
Horse Camp - Install accessible portable toilet.	

Route

Group Camp - Retrofit curb ramps (2).

Group Picnic - Modify curb ramps (2).

Launch Ramp Area 5

Activity

Modify docks (2).

Modify launch ramp.

Replace drinking fountain.

Retrofit gangways (2).

Parking

Install van accessible space.

Restroom

Retrofit large comfort station.

Route

Install curb cut.

Modify route to restroom.

Luiseno Campground

Activity

Horse Shoe Pit - Replace/relocate fixed benches (4).

The modified horse shoe pit is located near Power Cove at the start of the trail.

Upper RV Loop - Retrofit accessible campsites (9).

Upper Tent Loop - Retrofit accessible campsites (2).

Parking

Campfire Center - Install van accessible space.

Upper RV Loop - Retrofit parking at combo restrooms (3).

Upper Tent Loop - Retrofit parking at combo restrooms (3).

Visitor Center - Install van accessible space.

Restroom

Campfire Center - Replace comfort station.

New Campfire Center at a new location. This restroom no longer needs to be modified or replaced. Restroom facilities for the new campfire center are located in the campground.

Horse Shoe Pit - Replace portable toilet.

The accessible horse shoe pit is located near Power Cove at the start of the trail.

Upper RV Loop - Retrofit combo restrooms (3).

Upper Tent Loop - Retrofit combo restrooms (3).

Route

Campfire Center - Retrofit route from parking to campfire center.

A new campfire was built within the campground. This includes parking and routes.

Horse Shoe Pit - Modify path in horse shoe pit and nature corner areas (2).

The accessible horse shoe pit is located at Power Cove near the start of the trail.

Upper RV Loop - Retrofit route to combo restrooms (3).

Upper Tent Loop - Retrofit route to combo restrooms (3).

Visitor Center - Install ramp to visitor center.

Visitor Center - Modify paths to visitor center and kiosk (2).

Visitor Center - Retrofit stairs and entrance to visitor center.

Marina Area

Parking		
Install accessible parking (3).		
Install van accessible space.		
Restroom		
Retrofit comfort station.		
Route		
Replace curb ramps in parking area (3).		
Retrofit route to marina (2).		
Moreno Beach Area		
Activity		
Install fixed bench (6).		
Modify picnic sites (40).		
Modify snackbar: couter height, stairs and ramp.	Concession no longer used	
Parking		
Install accessible parking (5).		
Install van accessible parking (5).		
Restroom		
Modify outdoor showers (4).		
Retrofit comfort stations (6).	There are not 6 restrooms at this location. Moreno Beach is one of several different use areas along the lake. We did a retrofit on both restrooms and dressing rooms.	
Route		
Install beach access route and water entry.	Done at Perris Beach	
Install curb cuts in parking area (5).		

Power Cove Area

Activity	
Install boat loading dock.	
Retrofit drinking fountain.	
Retrofit picnic sites (6).	

Parking	
Install van accessible space.	

Restroom	
Modify comfort station.	

Route	
Install curb ramp.	

Regional Indian Museum and Bike

Activity	
Modify entrance doors (2).	Doors Serviced for Pull
Replace drinking fountain.	The drinking fountain was removed from the facility.

Parking	
Modify for van accessible space.	

Restroom	
Replace portable toilets on bike trail (3).	

Route	
Modify route from parking to entry.	

Water Slide Area

Activity	
Install accessible drinking fountain.	The water slide complex was removed.
Install accessible outdoor shower.	The water slide complex was removed.
Install accessible picnic area.	The water slide complex was removed.
Make slide accessible.	The water slide complex was removed.
Modify ticket counter.	The water slide complex was removed.
Restroom	
Modify comfort station.	The water slide complex was removed.
Route	
Install ramp to top of slide.	The water slide complex was removed.
Retrofit exterior stairs.	The water slide complex was removed.
Retrofit route from counter to picnic area and restroom.	The water slide complex was removed.

Leo Carrillo SP

Level 1

Campground Area

Restroom

Replace restroom at campfire center.	There is no restroom at the campfire center. The closest restroom is in the group camp area. This restroom was modified for accessibility.
--------------------------------------	--

County Line Beach

Parking

Install van accessible space.	County Line Beach area cannot be made accessible due to terrain and bluff situation. The North and South Beaches within the same area provide the same opportunities and are accessible.
-------------------------------	--

Restroom

Replace portable toilet.

County Line Beach area cannot be made accessible due to terrain and bluff situation. The North and South Beaches within the same area provide the same opportunities and are accessible.

Route

Retrofit staircase to beach.

County Line Beach area cannot be made accessible due to terrain and bluff situation. The North and South Beaches within the same area provide the same opportunities and are accessible.

Day Use Areas

Activity

North Beach - Modify payphones (2).

Picnic Area - Ceate accessible picnic sites (6).

Parking

North Beach - Add van accessible parking spaces (2).

Restroom

North Beach - Replace portable toilet.

North Beach - Replace restroom.

Route

Beach Area - Retrofit/modify all routes and stairs from bluff and Highway 1 to beach.

This is a bluff situation and cannot be made accessible. The North and South Beaches within the same area provide the same opportunities and are accessible.

North Beach - Install accessible route onto beach.

Beach Wheelchairs are provided for visitor use.

North Beach - Modify routes to pay telephones (2).

Nicolas Flat Campground

Trail		
Nicolas Flat Trail Extension- Campground to coastal view hike.	Accessible trail signs to be installed once departmental sign standards have been approved.	Trail (mi): .7
Staircase Beach		
Activity		
Replace benches (3).	The North and South Beaches within the same area provide the same opportunities and are accessible.	
Parking		
Install van accessible space.	The North and South Beaches within the same area provide the same opportunities and are accessible.	
Restroom		
Replace portable toilet.	The North and South Beaches within the same area provide the same opportunities and are accessible.	
Route		
Install accessible route to beach.	Staircase Beach area cannot be made accessible due to terrain and bluff situation. The North and South Beaches within the same area provide the same opportunities and are accessible.	

McArthur-Burney Falls Memorial

Level 1

Campground Area

Activity		
Modify sales counter at kiosk.	Drive up Kiosk - Kiosk will be removed and replaced in Caltrans project. Estimated project is now, 2012.	
Retrofit water fountain at kiosk.	Removed	

Parking	
Create van accessible space at kiosk.	
Restroom	
Replace restrooms (6).	
Route	
Create accessible routes to restrooms (6).	
Modify path of travel to kiosk.	Drive Up, Caltrans will be relocating the park entry. Anticipated project in 2012.

Falls Day Use Area	
Activity	
Add water fountain at store.	
Create accessible picnic sites (6).	
Modify sales counter and exhibits in visitor center.	
Modify store entry threshold and doorknobs, narrow aisles, sales counter.	

Parking	
Add 1 each van accessible space at camp store, fisherman's and falls parking (3).	
Route	
Create accessible route to pay telephones.	
Modify ramp to visitor center.	
Modify route and stairs to falls.	The route to the fall overlook is historic. This includes the rock work for the stair and the sloped path. Various designs were considered but not feasible at the location. A new viewing opportunity was made at the same location and the original location has a barrier free route it.

Headwaters Camp Area

Activity	
Create accessible primitive campsites (2).	
Parking	
Create van accessible parking space.	
Restroom	
Add accessible portable toilet.	
Lake Area	
Activity	
Create accessible picnic sites (6).	
Replace water fountain.	
Parking	
Add 2 and modify 1 accessible parking spaces.	
Restroom	
Replace restrooms.	There is only one restroom at this location and it has been replaced.
Route	
Create accessible route to beach.	
Create accessible route to boating area.	
<div> <div> Millerton Lake SRA </div> <div> Level 2 </div> </div>	
Boating	
Activity	
Boat dock number 1 (Crow's Nest).	Meets Federal Standards
Boat dock number 6 (north shore).	Meets Federal Standards

Parking

Crow's Nest - 1 van accessible space.	DBAW
---------------------------------------	------

Restroom

Replace restroom number 1 at Crow's Nest - boat launch 1.	DBAW
---	------

Morro Bay SP

Level 1

Campgrounds

Activity

Family Campground - Modify accessible campsites: add accessible tables, enlarge tent pads, replace and relocate spigots, install accessible trash receptacles (10).	Major Cap Outlay 2005/2006
---	----------------------------

Family Campground - Replace and relocate soda machines (2).	Major Cap Outlay 2005/2006
---	----------------------------

Family Campground - Replace drinking fountain near restroom 2.	Major Cap Outlay 2005/2006
--	----------------------------

Group Campground - Install at least 1 accessible campsite.	Major Cap Outlay 2005/2006
--	----------------------------

Restroom

Family Campground - Replace all comfort stations. If restroom parking provided, install accessible space and accessible routes to restroom (4).	Major Cap Outlay 2005/2006
---	----------------------------

Group Campground - Replace restroom.	Major Cap Outlay 2005/2006
--------------------------------------	----------------------------

Entrance Area

Activity

Have phone company provide at least one accessible model pay telephone.	Major Cap Outlay 2005/2006
---	----------------------------

Route	
Install accessible route to kiosk, to telephone and to new drinking fountain.	Major Cap Outlay 2005/2006

Museum Area

Activity	
Install correct railings on stairs to basement (2).	Railings are fine - employee only.
Install wheelchair seating in learning center (2).	There is wheelchair seating
Modify exhibits: fonts, heights (5).	Already has compliant exhibits

Mount Tamalpais SP

Level 1

Alice Eastwood Group Camp Area

Activity	
Create wheelchair seating at campfire center.	Center Removed
Modify exhibits (2).	
Replace drinking fountain.	

Parking	
Create van accessible space.	

Restroom	
Replace pit toilet.	

Route	
Create accessible route from parking to campsite.	
Modify stairs from parking to campsite.	
Modify stairs leading to campfire stairs.	

Bootjack Picnic Area

Activity		
Replace drinking fountain.		
Retrofit picnic sites (2).		
Parking		
Create van accessible space.		
Create vehicle accessible space.		
Restroom		
Replace restroom.		
Route		
Create accessible route from parking to drinking fountain.		
Create accessible route from parking to restroom.		
Modify route to picnic sites.		
Modify stairs to picnic site.		Accessible route is a sloped walkway. Stairs are a historic feature. CCC rock work. Stairs not modified.
Frank Valley Horse Camp		
Activity		
Modify area for equestrian.		
Modify campsites (4).		There are no individual sites, just a general area. Site improvements were made in this area for surface, tables and fire.
Parking		
Create van accessible parking space.		Soil surface by restroom. This area is by reservation only. Not open to general public.

Restroom	
Replace pit toilet.	
Hang Site #2	
Parking	
Create van accessible parking space.	No picnic sites at this area
Mountain Theater	
Activity	
Retrofit kitchen.	Historic / not for public use
Restroom	
Replace restroom/dressing room building.	Not for public use
Pantoll Area	
Activity	
Campground - Create 2 accessible sites.	Only 1 done - terrain does not allow for 2 sites in this historic setting.
Campground - Create wheelchair seating at campfire center.	Terrain does not allow access to center
Modify 50% picnic sites (4).	
Parking	
Modify 1 van space.	
Modify 1 vehicle space.	
Restroom	
Modify door to restroom on both push and pull sides for slope.	
Modify unisex restroom.	

Route		
Create accessible route from parking to campsites (2).		
Modify route from parking to restroom.		
Peak Area		
Parking		
Modify lots for van accessible spaces (2).		
Restroom		
Replace restroom.		
Route		
Picnic Site - Modify path around peak 0.25 miles for edge protection and stairs.		
Trail		
Verna Dunshee Trail- Mt. Tamalpias summit trail	Accessible trail signs to be installed once departmental sign standards have been approved.	Trail (mi): .75
Steep Ravine Environmental Activity		
Modify additional cabin to make it accessible.	Cabin already accessible, possible new accessible cabin to be added to site.	
Modify William Kent cabin.		
Replace drinking fountain.		
Parking		
Install van accessible parking site.		

Route	
Modify route from cabin to firewood storage.	
Modify route from cabin to shoreline.	Not possible, bluff situation
Retrofit stairs.	Trail

Oceano Dunes SVRA

Level 1

Grand Kiosk Area

Activity

Modify designated accessible picnic site.
Replace broken accessible picnic table.

Parking

Install van accessible spaces for picnic area.
Modify designated accessible auto spaces to create one van accessible space.

Restroom

Replace comfort station.

Route

Install accessible routes to restrooms and picnic area (2).

Pier Kiosk

Parking

Install correct signage at van accessible parking space.
--

Restroom

Replace large comfort station.
Replace outdoor shower.

Route

Modify route from parking to restroom.

Ocotillo Wells SVRA

Level 1

Camping Areas

Parking

Install parking at restrooms.

Restroom

Holmes Camp Area - Install compliant vault restroom.

Holmes Camp Area - Modify vault shower building.

Other Areas

Route

District Office Area - Replace entry door, modify handrails on ramp and stairs, install striping on stair nosings, modify clear space at pay telephone and interpretive panels.

Olompali SHP

Level 4

Visitor Center

Activity

Replace drinking fountain.

Retrofit Visitor Center.

Restroom

Replace portable toilet.

Route	
Modify route.	
Pfeiffer Big Sur SP	
Level 1	
Big Sur Lodge Area	
Activity	
Modfiy benches (4).	
Modify aisles (3).	
Modify entrances (3).	
Modify sales counters (3).	
Replace drinking fountain.	
Replace pay telephones (3).	
Parking	
Install van accessible parking space and accessible parking (3).	
Big Sur Station Area	
Activity	
Center - Modify water fountain.	
Center - Replace pay telephone.	
Campground Area	
Activity	
Modify clear space inside store.	
Modify exhibit at kiosk for clear space.	Will be removed in future project
Modify kiosks (2).	To be removed in future project
Modify laudry area.	
Replace pay telephone at kiosk.	Removed
Replace picnic site at store.	

Parking	
Create parking for group campsites (2).	No parking provided, Cal Trans road edge
Install van accessible space at campground store.	
Install van accessible space at entrance and kiosk (2).	To be removed

Route	
Install accessible route into store.	

Cottage and Recreation Hall Area

Activity	
Cottage - Retrofit complete cottage (4).	
Hall - Modify entry door.	
Pool - Retrofit pool access.	

Parking	
Cottage - Install van accessible space (4).	
Hall - Modify van accessible space.	

Restroom	
Hall - Modify restroom.	

Route	
Hall - Modify route to hall and pool (2).	

Prairie City SVRA	Level 1
4 x 4 Obstacle Course	

Activity	
Modify to make 50% accessible picnic tables (3).	New area created for accessible tables.
Route	
Modify to make 40% of accessible picnic sites on accessible route (2).	
90cc Mini Track	
Activity	
Modify 50% accessible picnic sites (2).	
Parking	
Create van accessible parking.	
Route	
Modify 40% picnic sites to be on accessible route of travel (2).	More than 40%.
Dirt Oval Track	
Parking	
Modify parking for van accessible space.	
Restroom	
Modify restroom.	
Replace portable toilets (2).	
Route	
Modify route from parking to bleachers.	
Moon Room Area	

Activity

Replace pay telephone with accessible model.

Parking

Retrofit parking for van.

Route

Modify route from parking to pay telephone.

MX Track "Hangtown"

Activity

Modify 50% of picnic sites (4).

Modify bleacher seating.

Parking

Create accessible van parking.

Create accessible vehicle parking.

Restroom

Modify vault restrooms for signage (2).

Route

Modify 40% picnic sites to be on an accessible route of travel (2).

Office Area

Activity

Modify counter for height.

Modify entrance door.

Parking

Modify parking for van accessible space.

Overlook/Staging Area

Activity

Overlook - Replace on table for accessible model.

Staging Area - Create 50% accessible picnic sites (8).

Parking

Overlook - Modify space for van accessible.

Staging Area - Modify parking space to be van accessible.

Restroom

Staging Area - Modify restroom.

Route

Staging Area - Create 40% picnic sites on accessible route of travel (3).

Staging Area - Create accessible route (6).

Quarter Midget Track

Activity

Modify 50% picnic sites (5).

Modify counter at concession.

Parking

Create van accessible space.

Restroom

Modify restroom.

Replace portable toilet with accessible model.

Saddleback Butte SP

Level 1

District Office (Leased)

Activity

Modify hall exhibit text.

District Office, different location.

Modify sales/information counter: provide clear access;
lower counter.

District Office, different location.

Restroom

Modify restroom: add braille signage; move cabinet and
lower dispensers in women's room.

District Office, different location.

Samuel P. Taylor SP

Level 2

Campground(s)

Restroom

Modify designated accessible combo (1)

Replace Madrone Group Camp restroom.

Replace upper and lower combos.

Main Picnic Area

Parking

Install van sign at restroom 2 parking.

San Luis Reservoir SRA

Level 1

Basalt Area

Activity

Boat Ramp Area - Modify 50% picnic sites (3).

Boat Ramp Area - Modify boat ramp for slope.

Ramp slope meets federal guidelines. Ramp will not be replaced.

Boat Ramp Area - Modify drinking fountain for pressure to operate and route for slope.

Boat Ramp Area - Modify fish cleaning station for clear space slope and height of counter.

Boat Ramp Area - Modify gangplank from ramp to dock for slope, add curbs or wheel guides and handrails, striping.

The gangplank to the boarding float meets the current federal guidelines for boating and does not require further modification. Transition plate has been modified for a slope not to exceed 5%.

Boat Ramp Area - Replace fixed bench.

This bench has been removed.

Campfire Center - Create additional wheelchair seating and proper size.

Entrance Station - Modify exhibit case for clear space.

Entrance Station - Modify exhibits for font (2).

Entrance Station - Modify kiosk counter for height.

Entrance Station - Replace pay telephone with accessible model and create clear space.

Parking

Boat Ramp Area - Modify van accessible parking.

This project was completed by Dept of Boating and Waterways.

Boat Ramp Area - Modify vehicle accessible parking (4).

This project was completed by Dept of Boating and Waterways.

Campfire Center - Modify parking for van accessible zone.

Entrance Station - Relocate parking closer to kiosk and create 1 van accessible space.

Restroom

Boat Ramp Area - Modify restroom: door poundage, adequate strike edge clearance, proper signage.

Parking Lot off Basalt-Goosehead - Replace portable toilets with accessible model.

Toilets have been removed by park.

Route

Boat Ramp Area - Modify 40% picnic sites to be on accessible routes.

Boat Ramp Area - Modify route from parking to fish cleaning station for slope.

Boat Ramp Area - Modify routes from parking to picnic sites.

Combination Building - Minor modification to route for slope.

Entrance Station - Create accessible route.

Parking Lot off Basalt-Goosehead - Create accessible route from parking to fishing.

Accessible parking was created in paved parking lot. Fisherman are also able to drive to waters edge as the reservoir level drops each year.

Dinosaur Point

Activity

Curb Island - Modify drinking fountain for controls and knee space.

Curb Island - Replace boat ramp due to slope.

The boat launching ramp was designed to meet boat launching standards and fit the terrain where it was installed. This is a seasonal only ramp. Ramps that are year round with less slope are located at the Basalt location.

Curb Island - Replace fixed bench.

Los Banos Creek Reservoir

Activity

Camping Area 2nd Loop - Create accessible campsites (2).	Medeiros campground provides similar experience. Los Banos is on hillside. No room to provide compliant facilities.
Entrance Area - Modify kiosk counter for height.	
Horse Camp - Create 2 accessible sites with accessible tables and parking.	This project is not able to be done. The site is a native american village site and cannot be modified. Park to remove all facilities at location.
Horse Camp - Create accessible equestrian facilities.	This project is not able to be done. The site is a native american village site and cannot be modified. Park to remove all facilities at location.

Restroom

Camping Area 2nd Loop - Replace portable toilet with accessible model (2).	Medeiros campground provides similar experience. Los Banos is on hillside. No room to provide compliant facilities.
Horse Camp - Replace portable toilet with accessible model.	This project is not able to be done. The site is a native american village site and cannot be modified. Park to remove all facilities at location.

Route

Camping Area 2nd Loop - Create accessible route from campsites to beach area.	Medeiros campground provides similar experience. Los Banos is on hillside. No room to provide compliant facilities.
Camping Area 2nd Loop - Create accessible route from campsites to restrooms (2).	Medeiros campground provides similar experience. Los Banos is on hillside. No room to provide compliant facilities.
Entrance Area - Modify route around kiosk for obstacles.	This is designed as a drive up kiosk. There are no facilities for anyone to safely use this as a walk up kiosk.

Medeiros

Activity

Boat Dock - Replace boat dock and ramp.	This facility is no longer in use.
---	------------------------------------

Entrance Area - Replace pay telephone.	Removed
--	---------

Parking

Boat Dock - Create van accessible parking space.	This facility is no longer in use.
--	------------------------------------

Entrance Area - Create van accessible space with proper signage and stabilize surface.	No designated parking area, employee area only. No space designated.
--	--

Restroom

Boat Dock - Replace portable toilets with accessible model.	The facility is no longer in use.
---	-----------------------------------

Route

Entrance Area - Create accessible route from parking to kiosk.	There is no formal parking. This facility is a drive up only facility and not intended for visitors to walk to kiosk.
--	---

Entrance Area - Create accessible route to restroom to avoid crossing traffic lanes.	No public route, employee only.
--	---------------------------------

San Luis Creek Area

Activity

Boat Ramp Area - Modify fish cleaning station for counter height.

Boat Ramp Area - Replace drinking fountain.

North Beach Day Use - Minor modifications to drinking fountain (2).

North Beach Day Use - Modify 50% sites, mainly cooking facilities (35).

North Beach Day Use - Replace outdoor showers.
--

Parking

Check 12 - Modify parking for van accessible space.

North Beach Day Use - Modify parking for van accessible space.

San Luis Creek Campground - Modify entrance area for accessible van parking and clear space for exhibit and pay phone.

San Luis Creek Campground - Modify parking at restrooms to make them van accessible spaces (2).

San Luis Creek Group Campground - Modify parking to make van accessible parking space and signage (2).

South Beach Day Use - Modify parking lots for proper number of van spaces with proper signage (5).	This use area is for boat in. Ped access from main parking lot.
--	---

Restroom

San Luis Creek Group Campground - Minor modifications to restroom.

Route

Boat Ramp Area - Modify gangway to fishing dock structure for edge protection, handrails and widen gate.

Boat Ramp Area - Modify route from parking to fish cleaning station, remove curb and slope.

Boat Ramp Area - Modify route to fishing dock structure for slope and obstructions.

Check 12 - Modify route from parking to picnic area for slope and surface.

Check 12 - Modify route from parking to restroom for slope and surface.

North Beach Day Use - Create accessible route from picnic areas to beach (3).

North Beach Day Use - Modify routes to 40% picnic sites for slope and terrain (15).

Trail		
Campground Trail- Hiking and fishing access along O'neil Forebay	Accessible trail signs to be installed once departmental sign standards have been approved.	Trail (mi): 1

Seacliff SB

Level 1

Rio del Mar Area

Activity

Replace outdoor showers (2).

Replace telephone by south restroom.

Parking

Create 1 van accessible parking space in south lot to bring total to 3.

Restroom

Retrofit large comfort station in north and south lots (2).

Retrofit/replace dressing rooms in north and south lot restrooms.

Route

Create an accessible route to beach.

Modify route to north restroom.

South End Day Use Area

Activity

Install accessible picnic sites in ramada (20).

Parking		
Create 1 van accessible space for restroom 4.		
Create 2 more parking spaces near ramada (Aptos) including 1 van accessible space.		
Restroom		
Modify drinking fountain for restrooms 4 and 7 (2).		
Modify restroom 4 ad 7 (exterior sink, signs).		
Replace/retrofit restroom 5.		
Route		
Create accessible paths of travel to accessible picnic sites (8).		
Modify route to restrooms 4, 5 and 7.		
Upper Parking Lot		
Parking		
Install at least 8 accessible parking spaces with 1 van accessible parking space.	Compliant Per State Arch.	
Route		
Modify stairs into park: install new handrails; stripe nosings.		
Silver Strand SB		Level 1
Bayside Facilities		
Activity		
Install 70 accessible picnic ramadas: pad; furnishings; trash; water.	70 sites were not made accessible, approximately 25 were made fully accessible in various locations. Theses site are in the sand, and providing a hard surface to all alters the program.	
Replace 50% fixed beches with accessible design models, including level clear space on 1 side (12).		
Replace drinking fountains(4).		

Restroom

Restrooms 4 and 7 - Replace dressing room fixed benches; relocate clothes hooks (8).

Restrooms 4 and 7 - Replace outdoor showers (4).

Restrooms 4 and 7 - Retrofit combo restrooms (2).

Route

Create accessible routes to 28 of the 70 ramadas.

Install accessible route of travel to at least 40% of the 50% (5).

Trail

Crown Cove Trail- Bayside hiking

Accessible trail signs to be installed once departmental sign standards have been approved.

Trail (mi): .8

Beachside Restrooms

Restroom

Combo Restrooms 1 and 3 - Install correct signage (2).

#1 is completed, #3 to be done in 07/08

Combo Restrooms 1 and 3 - Modify dressing room; repair door closure pressure; replace bench.

#1 is completed, restroom #3 to be done in 07/08

Combo Restrooms 1 and 3 - Modify outdoor sink faucet pressure (2).

Restroom #1 completed, #3 to be done in 07/08

Combo Restrooms 1 and 3 - Replace exterior showers (2).

#1 completed, #3 to be done in 07/08.

Plaza Restroom 2 - Modify designated accessible toilet: fix slope; replace rear grab bar; improve signage.

Restroom replaced.

Plaza Restroom 2 - Replace outdoor showers (2).

Route

Modify access routes: level slopes and provide accessible routes of travel to facilities; include curb cuts and striped crosswalks with detectable warnings (2).

Parking Lots

Parking

Lot 1 - Install 1 van accessible space.

Lot 1 - Install 7 accessible spaces.

Lot 2 - Install 1 van accessible space.

Lot 2 - Install 5 new vehicle accessible spaces.

Lot 3 - Install 1 van accessible space.

Lot 3 - Install 7 accessible spaces.

Route

Lot 1 - Install accessible routes of travel from all spaces to facilities including striped crosswalks (8).

Lot 1 - Install curb ramps for all accessible routes (8).

Lot 2 - Install accessible routes of travel from all spaces to facilities including striped crosswalks with detectable warnings (8).

Lot 2 - Install curb ramps for all accessible routes (8).

Lot 3 - Install accessible routes of travel from all spaces to facilities including crosswalks with detectable warnigns (8).

Lot 3 - Install curb ramps for all accessible routes (8).

Picnic Area

Activity	
Replace 50% of fixed benches with accessibly designed and located ones (3).	
Replace 50% of picnic sites to be accessible (pads, furnishings, trash, water) (10).	
Replace pay telephones with accessible ones (2).	
Route	
Create accessible route to telephones: install accessible crosswalks and curb cuts; correct slope.	
Create accessible routes to 40% of the 50% (4).	

Sonoma Coast SB

Level 1

Bodega Dunes

Activity	
Create 2 additional seating in campfire center.	
Modify campsites (5).	
Modify counter in kiosk for height.	Drive up kiosk
Modify fixed bench on path to beach.	
Modify picnic sites (5).	
Replace/relocate pay telephone.	
Parking	
Create accessible van parking.	
Create accessible van space at kiosk.	
Create accessible vehicle parking.	
Modify parking at campfire center for slope.	

Restroom

Modify building - showers (4).	DSA Approved
--------------------------------	--------------

Modify restroom.	
------------------	--

Route

Modify route from parking to kiosk.	Drive up kiosk
-------------------------------------	----------------

Modify route from parking to picnic.	
--------------------------------------	--

Modify route to beach for slope and rest areas.	
---	--

Modify route to campfire center for slope.	
--	--

Modify stairs at kiosk for handrails.	Drive up kiosk
---------------------------------------	----------------

Bodega Head

Activity

Campbell Cove - Create accessible picnic site.	
--	--

West Head - Create accessible picnic sites (3).	
---	--

Parking

West Head - Create accessible van space.	
--	--

Restroom

Campbell Cove - Replace pit toilet.	
-------------------------------------	--

West Head - Replace pit toilet.	
---------------------------------	--

Route

Campbell Cove - Create accessible route from parking to pit toilet.	
---	--

Campbell Cove - Create beach access.	
--------------------------------------	--

Environmental Campgrounds

Activity	
Pomo Campground - Create accessible seating at campfire center.	No Longer Exists
Pomo Campground - Modify campsites (2).	
Pomo Campground - Replace exhibit.	

Restroom	
Pomo Campground - Replace pit toilet.	Using existing accessible toilets

Route	
Pomo Campground - Create accessible route from parking to campfire center.	
Pomo Campground - Modify route through campground (2).	

Goat Rock	
Activity	
Replace/relocate pay telephone.	Removed

Parking	
Create van accessible parking space.	

Restroom	
Replace vault restroom.	

Route	
Modify route.	

Jenner Visitor Center	
------------------------------	--

Activity		
Install an accessible picnic table.		
Modify aisles in store and counter for height.		
Modify boat ramp.	Unimproved ramp, accessibility ramp, county facility.	
Modify exhibits (5).		

Parking		
Create van accessible space.		

Restroom		
Replace pit toilet.		

Route		
Modify route from parking to visitor center.		
Modify route to boat ramp from parking.		
Modify stairs-risers.		

Ocean Front		
Trail		
Kortum Trail- Ocean View hiking	Accessible trail signs to be installed once departmental sign standards have been approved.	Trail (mi): .5

Salmon Creek/Ranger Station Area		
Activity		
Modify counter for height.	Service at desk	
Replace door.		

Parking

Create van accessible parking space.

Route

Minor modification to route.

Modify curb ramp at parking space.

Retrofit/replace exterior stairs.

Retrofit/replace ramp.

Vista View Area

Activity

Modify exhibit.

Retrofit fixed bench.

Parking

Create van accessible space.

Restroom

Replace pit toilet.

Route

Modify route from parking to restroom.

Wright's Beach

Activity

Create accessible campsites (3).

Modify picnic sites (beach) (5).

Modify picnic sites (overflow camping) (5).

Replace/relocate pay telephone.

Parking	
Create accessible van parking at picnic areas.	Parking not provided
Modify space for van parking at entrance area.	This is a drive up only entrance station. Parking is not provided.
Restroom	
Replace restroom in campground.	
Replace restroom in entrance area.	Replaced in campground
Route	
Create beach access.	Added beach wheelchairs

South Carlsbad SB

Level 1

Camp Store and Park Office Area

Activity

Modify counter in park office.
Modify exhibit space outside office.
Modify picnic site at store.
Remove threshold at laundry doorway.
Replace 4 vending machines and 3 payphones at camp store.
Replace pay telephone at office.
Replace water fountain at store.

Parking

Modify parking and add van accessible space at the park office.

Route		
Modify ramp and doorway into store.		
Modify route to office.		
Campground Area		
Activity		
Create wheelchair seating spaces at campfire center (4).		
Replace all water faucets/remove cement curbing (12).		
Restroom		
Modify restroom shower configurations, grab bars, door hardware (10).		
Route		
Create accessible ramp to beach.		
Replace staircases from campground to beach and lower viewing railing (8).		
North Ponto Area		
Parking		
Modify accessible parking (3).	Parking and route was worked on due to erosion and completed in spring of 07.	
Restroom		
Replace portable toilet with vault restroom.		
South Ponto Area		
Activity		
Modify picnic area clear spaces.		
Modify restroom hardware and outside sinks (8).		
Replace outside shower.		

Parking Modify parking to 7 accessible spaces with 1 van accessible space.	
Route Modify route from parking to restrooms, including curb ramp.	
<div data-bbox="281 313 789 381"> Sugar Pine Point </div> <div data-bbox="10 410 306 462"> Day Use area </div> <div data-bbox="10 475 84 516"> Trail </div> <div data-bbox="10 527 543 565"> Bike Trail Segment #1- Hike/Bike Trail </div>	<div data-bbox="1446 313 1667 381"> Level 1 </div> <div data-bbox="900 527 1740 602"> Accessible trail signs to be installed once departmental sign standards have been approved. </div> <div data-bbox="1810 527 1955 565"> Trail (mi): </div>