



# Cumulative Report - Jan 2009

## Anza-Borrego Desert SP

Level 1

### Borrego Palms Campground

#### Activity

Create accessible picnic sites (6).

The picnic sites have been removed by the district and turned into campsites.

Modify tent space and raise faucet height in designated sites (3).

Relocate brochure rack at kiosk area.

Remove curb or relocate pay telephone at kiosk area (2).

#### Restroom

Install accessible portable toilets (4).

Facilities removed

Modify unisex restroom #13 accessible toilet and shower rooms for grab bars, shower seat location (3).

Replace restrooms #9-12.

#### Route

Create accessible path of travel in picnic area (6).

Picnic area was removed by District.

Install accessible routes to portable toilets (4).

Portable toilets have been removed.

### Bow Willow Campground

<b>Activity</b>	
Install accessible campsites (2).	
<b>Restroom</b>	
Replace vault restroom.	CXT Vault restroom installed.
<b>Route</b>	
Install route of travel.	
<b>Horse Campground</b>	
<b>Activity</b>	
Install accessible campsite.	
<b>Restroom</b>	
Replace restroom/shower building.	
<b>Route</b>	
Install accessible path of travel in campground.	Route from campsite parking to campsite and route from parking to group use area were both completed.
<b>Primitive Campgrounds</b>	
<b>Restroom</b>	
Install compliant toilet facilities at each primitive campground (6).	Bow Willow primitive camp is the only primitive camp with facilites and the only one to have fully compliant restroom.
<b>Tamarisk Grove Campground</b>	
<b>Activity</b>	
Install accessible campsites (2).	
Modify designated accessible campsite: raise water faucet, lower trash can height.	
Modify step up into office and widen sales aisles.	Access to exterior porch is being provided where information is available and transactions can be made. Exception approved by MIG, October 2008.
Provide wheelchair seating in Campfire Center.	

<b>Parking</b>		
Install van accessible parking at office.	Space was provided at the new restroom building.	
Parking at restrooms.		
<b>Restroom</b>		
Replace restroom/shower building.		
<b>Route</b>		
Install path of travel to office.		
Modify path of travel to campfire center.		
Route to bathroom.		
<b>Trail</b>		
<b>Trail</b>		
Visitor Center to Campground Trail- Desert hiking experience	Access assessment to be completed prior to sign order.	<b>Trail (mi): .75</b>
<b>Visitor Center and Park Office</b>		
<b>Activity</b>		
Park Office - Modify sales counter for height.	French Door	
Visitor Center - Modify exhibits for font and interactive control height (3).		
Visitor Center - Modify fixed benches for height and clear space.		
Visitor Center - Modify handrails to upper vista area and amphitheater and install wheelchair seating (4).	Existing handrails are ok.	
Visitor Center - Modify sales counter for height.		

<b>Parking</b>		
Park Office - Install van accessible parking.		
<b>Restroom</b>		
Visitor Center - Install accessible restroom.	The existing visitor center restrooms could not be modified. The visitor center is built into a hillside and enlarging the restrooms was not feasible. We built a new restroom at the site that is fully compliant.	
<b>Route</b>		
Install path of travel to park office.		
Modify path of travel from parking to visitor center.	Existing Route ok. Some of the surface irregularities were ground down.	

## Bethany Reservoir SRA

**Level 4**

### Picnic Area at Day Use

#### Activity

Modify picnic site.

#### Parking

Add van accessible space.

#### Restroom

Replace portable toilet.

Replaced with vault style restroom.

#### Route

Create route to restroom from picnic area.

## Big Basin Redwoods SP

**Level 1**

### Big Basin Campgrounds

<b>Route</b>	
Wastahi - Modify stairs.	Terrain not feasible. Campground improvements will be done at Blooms Creek Campground.

## Picnic Areas

### Activity

Create 50% accessible picnic sites (15).	
Modify picnic site in main picnic area.	

### Restroom

Replace middle picnic restroom.	
South End - Retrofit/replace restroom.	Work to be done in main picnic area.
Toilets only Middle Picnic Area - replace (2).	All picnic work was done in main picnic area.

### Route

Create 40% on accessible route (6).	
Create accessible route to restrooms.	Project was done in the main picnic area.
Create accessible route to restrooms.	Completed in main picnic area.
Create accessible routes from parking to picnic areas (6).	
Modify route from parking to restroom.	

## Rancho del Oso Area

### Activity

Ranger Office/Visitor Center - Modify counter for height.	Plenty of access at desk to serve public.
---	---

**Bodie SHP**

**Level 1**

## Main Parking/Restroom Area

<b>Activity</b>		
Modify font and stabilize exhibit viewing area in parking lot.		
<b>Route</b>		
Modify route to restroom for stability and 3" rise.		
<b>Museum/Visitor Center</b>		
<b>Activity</b>		
New visitor center.	There is no need to build a new visitor center. The entrance to the existing visitor center needs to be modified. This will be accomplished with the other route work in the park.	
<b>Picnic Area</b>		
<b>Activity</b>		
Create 50% accessible picnic sites (4).		
<b>Restroom</b>		
Replace pit toilets (2).		
<b>Route</b>		
Create routes to restrooms (2).		
<b>Tour Routes</b>		
<b>Parking</b>		
Create van acessible space in cemetery.	Parking space was not able to be installed due to cultural concerns. An accessible route was provided to the cemetery as an alternative.	
<b>Restroom</b>		
Install new restrooms (2).	Restroom in main parking lot and picnic area accessible.	
Replace pit toilets (2).	Restroom in main parking lot and picnic area are accessible.	

<b>Route</b>		
Modify route in cemetery.		
<b>Trail</b>		
Cemetery Trail- Hike through historic mining town	Access assessment to be completed prior to sign order	<b>Trail (mi): .25</b>

# Bolsa Chica SB

# Level 1

<b>Beach Front</b>		
<b>Trail</b>		
Beach Promenade Trail- Asphalt trail along orange county beach front.	Accessible trail signs ordered.	<b>Trail (mi): 2.9</b>

<b>Campground</b>		
<b>Route</b>		
Modify curb ramps from campsites to multi-use pathway (4).	Curb ramps were installed to the restrooms which are connected to the multi-use pathway. Individual accessible campsites (two), have direct access to the multi use pathway. Note: Work was actually completed in June, 06/07.	

<b>Day Use Area</b>		
<b>Activity</b>		
Install proper signage for first aid.		
Modify door for threshold, slope and hardware.		
Modify drinking fountain pressure at building.		
Modify snack bar counters for proper height (5).		
Provide 50% accessible picnic sites (7).		
Relocate and replace pay telephones (4).		
Replace pay telephone with accessible model (3).		

<b>Parking</b>	
Modify van parking (1).	
Modify van parking in lot 16 (1).	
Modify van parking in lot 18 (1).	
Modify van parking in lot 21 (1).	
Modify vehicle parking in lot 16 (5).	
Modify vehicle parking in lot 18 (2).	
Modify vehicle parking in lot 21 (4).	
Modify vehicle parking in lot 24 (4).	
<b>Restroom</b>	
Modify outdoor shower heads for height and adjust pressure of controls and time they stay on (5).	
Replace buildings (13, 16, 18, 21 and 24) - threshold, hardware, slope of floor, grab bars, proper signage, stall width (large).	
<b>Route</b>	
Provide 40% accessible picnic sites on routes of travel (30).	
Replace handrails on multi-use pathway.	This is an Outdoor Recreation Access Route - handrails are not required.



## Parking

Modify accessible space.

## "Beach"/Swimming Area

### Activity

Fishing Pier - Modify fishing platform: install new handrails with accessible areas, curb guides (retrofit ok too).

End of pier lowered for access, shelf installed to help with tackle boxes etc.

North Picnic Area - Modify 50% of the picnic sites for accessibility (5).

Group picnic had vault restroom installed near this location.

Picnic Area - Modify picnic sites to make 50% accessible (4).

## Parking

Install van accessible space.

Space installed.

Modify (re-stripe) auto accessible spaces (loading zones too narrow) (5).

## Restroom

Fishing Pier - Replace portable toilet.

District removed portable toilet because of cost. A permanent vault was evaluated for site. Set back requirements could not be met. Vault toilet installed at Group day use as alternate location. Parking was installed at fishing site.

Modify restrooms.

Restrooms had fixtures, door signs and outdoor showers done.

## Route

Fishing Pier - Modify route to pier.

North Picnic Area - Create accessible routes for accessible picnic sites (3).

Picnic Area - Create accessible routes for 2 of the 4 accessible sites.

## Campground

<b>Activity</b>		
Install 4 wheelchair and companion seats in campfire center.		
Retrofit designated accessible sites: install accessible tent sites, tables, spigots, drains and trash (4).		
Retrofit/replace additional sites with accessible ones (3).		
<b>Restroom</b>		
Retrofit small combo restrooms (especially showers) (4).		
<b>Trail</b>		
Brannan Island Campground Trail- Hike/Bike Asphalt or Concrete Trail	Project completed and closed	<b>Trail (mi): 3</b>

## Delta Berthing Area

<b>Activity</b>	
Berthing Area - Install at least 2 new accessible walk-in campsites.	
Berthing Area - Retrofit dock (widen; add handrails, curb guides, contrast stripes).	This is a proposed DBAW project. Compliant per ADAAG.
Boat Launch - Replace fixed benches (4).	This is part of proposed DBAW project.
<b>Parking</b>	
Boat Launch - Create more auto accessible parking (3).	Proposed DBAW project.
Boat Launch - Install van accessible parking space.	Proposed DBAW project.
Boat Launch - Modify current accessible parking spaces (stripe access/loading areas) (4).	Proposed DBAW project.

## Restroom

Replace combo restroom.	Project done by DBAW
-------------------------	----------------------

## Route

Berthing Area - Create accessible route from parking to docks, slope, surfaces.	Proposed DBAW project. Compliant per ADAAG
Berthing Area - Create accessible routes from dock and from parking to campsites (2).	Route exists from docks to accessible camping. Compliant per ADAAG.
Boat Launch - Modify route to group picnic area.	
Boat Launch - Replace curb ramp.	Work is to be done by DBAW
Boat Launch - Retrofit (re-grade or ramp) 150' route of travel from parking to docks.	Proposed DBAW project. Compliant per ADAAG.
Boat Launch - Install sidewalk from parking to restroom.	Proposed DBAW project. Route is currently barrier free to new restroom.

## Entrance Area

### Activity

Kiosk Area - Install new drinking fountain.	
Rally (Picnic) Site - Install 6 accessible picnic sites.	All sites are on native soil that is firm and stable.
Visitor Center - Install new interpretive shelter panels (3).	
Visitor Center - Modify doorway to visitor center (clearance, hardware, threshold).	

### Parking

Kiosk Area - Modify one parking space for van accessibility.	Kiosk is drive up only. Space added at VC.
Rally (Picnic) Site - Create 1 car and 1 van accessible space.	No marked spaces. Area is level and firm, individual can choose where to park to meet individual needs. Site is normally a reserved site.
Visitor Center - Install 1 new van accessible parking space.	

## Restroom

Rally (Picnic) Site - Replace portable toilet.

Permanent vault toilet installed instead of portable.

## Route

Kiosk Area - Create accessible route to new drinking fountain.

Kiosk Area - Create accessible route.

Drive up only. No public pedestrian route to Kiosk.

Rally (Picnic) Site - Create 3 accessible routes to the 6 sites.

Rally (Picnic) Site - Create accessible routes of travel to picnic area.

Existing surface acceptable when dry.

Visitor Center - Create new accessible route.

Added parking and new route to ramp.

Visitor Center - Install new building access ramp.

Ramp has a 10% slope which meets ORR Guidelines. Handrails are being installed to help with access. Route is barrier free.

## Group Camping

### Activity

Install at least 2 accessible campsites.

### Parking

Install van accessible space.

Parking at RR done.

## Restroom

Modify restroom.

Modifications to interior fixtures and shower completed.

## Route

Modify route from parking to campsite.

## Park Office

<b>Activity</b>	
Modify entrance doorway.	
<b>Parking</b>	
Create van accessible space.	
<b>Windy Cove Area</b>	
<b>Activity</b>	
Install accessible water spigots (2).	
Replace 50% of fixed benches (5).	
<b>Restroom</b>	
Modify comfort station.	Minor modifications done to RR. This includes outdoor showers.
Modify outdoor shower: needs grab bars, adjust head heights and pressures.	
<b>Route</b>	
Create accessible routes to benches (2).	
Modify routes to picnic area (2).	

## Calaveras Big Trees SP

## Level 1

### Beaver Creek Area

<b>Activity</b>	
South Grove Trailhead - Replace benches (2).	One bench was installed at trailhead, secondary trailhead where second bench is cannot be made accessible due to terrain and environmental issues. Slopes on existing route are too steep to be made accessible and a reroute is not feasible due to environmental issues.
South Grove Trailhead - Replace exhibits (2).	There is only one exhibit at this location, not two. Exhibit was moved to accessible location at the trailhead.

<b>Parking</b>		
Beaver Creek Picnic Area - Install auto accessible parking space.		
Beaver Creek Picnic Area - Install van accessible parking space.		
Gate 30 Trailhead - Install van accessible parking space.		
South Grove Trailhead - Install van accessible parking space.		
<b>Restroom</b>		
Beaver Creek Picnic Area - Install an accessible restroom.		
Gate 30 Trailhead - Install an accessible restroom.		
<b>Route</b>		
Beaver Creek Picnic Area - Install accessible route from Beaver Creek Picnic Area to restroom.		
Beaver Creek Picnic Area - Install accessible routes to 40% of 50% sites at Beaver Creek Picnic Area (2).	Route was made to the required two (2) sites and the route was extended to an additional three (3) sites for a total of five (5) accessible sites.	
Gate 30 Trailhead - Install accessible route to restroom.		
<b>Entrance Area</b>		
<b>Activity</b>		
Jack Knight Memorial Hall - Install accessible pay telephone.		
Jack Knight Memorial Hall - Install accessible soda machine.	Machine in accessible location.	

## Restroom

Jack Knight Memorial Hall - Retrofit/replace restrooms (2).

Two new restrooms were built. A comfort station and a combination building.

## Route

Jack Knight Memorial Hall - Replace ramp.

## North Grove Area

### Activity

North Grove Picnic Area - Install at least 50% accessible picnic sites (pad, furnishings, trash, water) (10).

### Parking

North Grove Picnic Area - Modify parking: install van accessible space.

Ranger Station Area - Modify parking: install at least one additional van accessible space.

Done at entrance station.

## Restroom

North Grove Campground - Modify designated accessible restroom (improve slope, replace grab bar, insulate drain and hot water pipes).

New restroom combination building constructed that services both campground and picnic area.

North Grove Campground - Replace other camp restrooms - vault (4).

Vault restrooms are not being replaced. Two new additional combination building were built that service both the campground and picnic areas.

North Grove Picnic Area - Replace small restrooms (2).

New combination building that services both campground and picnic area.

## Route

Modify route to ranger station.

Provided at new entrance station.

North Grove Picnic Area - Create accessible routes to 40% of 50% at North Grove Picnic Area (4).

Additional picnic sites are done with Jack Knight Hall project.

## Trail

North Grove Trail- Redwood Interpretive trail

Accessible trail signs obtained. Need to verify installation.

**Trail (mi): 1.7**

## Oak Hollow Campground Area

### Activity

Install at least 3 additional accessible campsites.

One accessible campsite provided. Terrain will not allow additional sites. Campground is located on the side of a mountain valley where level areas for accessible routes and features are not available. This will be addressed by additional accessible camping in North Grove Campground.

Retrofit designated accessible campsites (#80): regrade, replace spigot and drain.

### Parking

Modify 14% slope at back of designated accessible parking space (2).

Scenic Overlook Area - Install at least 1 van accessible parking space.

### Restroom

Reconfigure shower: move controls to wall adjacent to bench.

This is an approved DSA design. When building is fully renovated, controls will be relocated.

Replace restrooms by sites 97 and 109.

Accessible camping provided in North Grove. Terrain not feasible at Oak Hollow.

Scenic Overlook Area - Install accessible restroom.

## River Area Day Use

### Activity

Lava Bluffs Trailhead Area - Install 50% accessible picnic sites (2).

All picnic sites were removed by District in 06/07. There are no picnic sites at this location to be made accessible.

Oak Leaf Spring Picnic Area - Install 50% accessible picnic sites at (2).

Memorial plaque can be viewed from road.

River Picnic Area - Install 50% accessible picnic sites (3).

Equivalent experience offered in other picnic areas within the park.



River Picnic Area - Replace exhibit on north side..	Equivalent experience offered in other picnic areas within the park.
<b>Parking</b>	
Lava Bluffs Trailhead Area - Install at least 1 van accessible parking space.	
Oak Leaf Spring Picnic Area - Install 1 accessible van parking space.	Equivalent experience offered in other picnic areas within the park.
River Picnic Area - Install 1 accessible auto parking space at picnic area.	
River Picnic Area - Install 1 van accessible space in picnic area.	
River Picnic Area - Install signs at accessible parking in north lot (2).	Equivalent experience offered in other locations.
River Picnic Area - Install van accessible parking in south lot.	Equivalent experience offered in other locations.
<b>Restroom</b>	
Lava Bluffs Trailhead - Install an accessible restroom.	
<b>Route</b>	
Lava Bluffs Trailhead Area - Install accessible route from parking to new restroom.	
Lava Bluffs Trailhead Area - Install accessible routes to 40% of 50% sites (2).	District removed all picnic sites from this location.
Oak Leaf Spring Picnic Area - Install accessible route to picnic area.	Equivalent experience offered in other picnic areas within the park.
Oak Leaf Spring Picnic Area - Install accessible routes to 40% of 50% sites (2).	Equivalent experience offered in other picnic areas within the park.
River Picnic Area - Install accessible route to river.	The stair route to the river was improved to be compliant, and a separate compliant trail was made to the river.
River Picnic Area - Install accessible routes to 40% of 50% sites (2).	Equivalent experience offered in other picnic areas within the park.

## River Picnic Area

<b>Trail</b>		
Stanislaus River Access Trail- Hike down to picnic area located on the North Fork of the Stanislaus River.	Trail construction completed February 2008. Accessible trail sign have been delivered. Need to verify sign installation.	<b>Trail (mi): .25</b>

## California Citrus SHP

**Level 1**

### Sunkist Center Area

#### Activity

Modify gazebo benches.

Modify light switches in Sunkist Center.

Controls are operated by park staff.

#### Restroom

Minor modification to restroom signage.

## Carnegie SVRA

**Level 1**

### District Office

#### Activity

Replace doors to building (2).

District office moved to Prairie City.

#### Parking

Create van accessible parking space.

District office moved to Prairie City.

#### Restroom

Retrofit restroom.

District office moved to Prairie City.

<b>Route</b>	
Create accessible route of travel.	District Office Moved to Prairie City.
<b>Picnic Areas</b>	
<b>Activity</b>	
Modify 50% of picnic sites to be accessible (15).	
<b>Restroom</b>	
Replace portable toilets with accessible models (6).	
<b>Route</b>	
Create accessible paths to restrooms (4).	
Modify 40% of picnic sites to be on accessible route of travel (6).	
<b>Ranger Office/Visitor Center</b>	
<b>Activity</b>	
Replace pay telephone with accessible model.	
Replace picnic table.	
<b>Parking</b>	
Modify van accessible space.	
<b>Restroom</b>	
Replace restroom.	Not public restroom.
<b>Route</b>	
Modify route from parking to office.	No longer open to public, offices.
<b>Track Areas</b>	

<b>Activity</b>	
MX Track - Modify bleacher seating.	
<b>Parking</b>	
70cc Track - Modify van accessible parking.	
70cc Track - Modify vehicle accessible parking (2).	
MX Track - Create van accessible parking space.	
<b>Restroom</b>	
70cc Track - Minor modification to restroom.	

## Caswell Memorial SP

## Level 2

### Family Campground

<b>Activity</b>	
Create 3 campsites.	
Modify 1 campsite.	
<b>Parking</b>	
Modify for 1 van accessible space at combo building.	
<b>Restroom</b>	
Replace combo building (1)	Route to facility was modified to provide level area for display panel. The route meets ORAR standards and was approved by T.Gilbert with MIG.
Replace restroom (1).	

<b>Route</b>		
Create route from road to combo building (1).		
Create route from road to restroom building (1).		
<b>Kiosk/Family Picnic</b>		
<b>Activity</b>		
Family Picnic - Modify 3 picnic sites.		
Family Picnic - Modify 8 picnic sites.	Modified 50% of the total picnic sites.	
Kiosk - Modify entrance station.	Exception approved by MIG, October 24, 2008.	
<b>Parking</b>		
Family Picnic - Modify for van accessible space.		
<b>Route</b>		
Family Picnic - Route to beach.		

China Camp SP

Level 2

Campground

<b>Trail</b>		
Shoreline Trail- Woodland and bay-side hiking experience	Access assessment to be completed prior to sign order	<b>Trail (mi): 1.5</b>

Clear Lake SP

Level 1

Cole Creek Campground

## Activity

Install at least 2 accessible sites (need 7 total).

---

## Restroom

Replace restroom with shower.

---

## Route

Install accessible path of travel from new accessible sites to accessible restroom with shower.

---

## Day Use Areas

### Activity

Boat Launch Area - Install 50% accessible picnic sites (10).	10 sites are not present. 5 sites have been made accessible.
--	--

---

Boat Launch Area - Install accessible viewing space for exhibit panel.	
--	--

---

Boat Launch Area - Install basic dock: replace/retrofit gangway; replace/retrofit ramps to 2 docks; install accessible boat slip; modify piers/docks (add curb guides and hand rails).	Department of Boating and Waterways installed this new facility.
--	--

---

Day Use Picnic Area - Install 50% accessible picnic sites (5).	
--	--

---

Day Use Picnic Area - Install 50% accessible picnic sites in group picnic area (15).	This area is now group camping and meets the accessibility requirements for group camping.
--	--

---

Swim Beach Area - Install 50% accessible picnic sites (10).	The swim beach does not have 10 sites. There are only 4 picnic sites and all 4 have been made accessible.
---	---

---

Swim Beach Area - Install accessible viewing area for exhibit panel.	
--	--

---

Swim Beach Area - Replace drinking fountain.	
--	--

---

Swim Beach Area - Retrofit snack bar window counter.	Facilities removed, nothing to modify for access.
--	---

---

## Parking

Boat Launch Area - Modify parking to create 1 van accessible space and 2 more auto accessible spaces.

---

## Restroom

Boat Launch Area - Replace restroom.

---

Swim Beach Area - Install accessible outdoor shower.

---

Swim Beach Area - Replace restroom.

This restroom was modified to make compliant and not replaced.

---

## Route

Boat Launch Area - Install accessible paths of travel to 40% of accessible picnic tables (4).

---

Boat Launch Area - Install curb ramp.

---

Day Use Picnic Area - Install 40% of 50% accessible picnic sites on accessible paths (2).

---

Day Use Picnic Area - Install 40% of 50% accessible picnic sites on accessible paths (6).

---

Day Use Picnic Area - Install accessible path or road to group picnic area.

---

Swim Beach Area - Install accessible path of travel to exhibit panel.

---

Swim Beach Area - Install accessible path of travel to outdoor shower.

---

Swim Beach Area - Install accessible path of travel to restroom.

---

Swim Beach Area - Install accessible paths of travel to 40% of accessible tables (4).

There are only 4 tables and all 4 were done.

---

## Kelsey Creek Campground

<b>Activity</b>	
Install 1 or 2 additional accessible campsites, preferably in different area than other 2 (need 7 total).	The required number of sites are dispersed between the Cole Creek and Kelsey Creek loops of the campground.
Replace bench.	
Replace drinking fountain.	
Retrofit site 49.	Replaced with site #38
Retrofit site 50.	
<b>Parking</b>	
Modify 1 parking space for van accessibility.	
<b>Restroom</b>	
Modify designated accessible toilet.	
Replace/retrofit designated accessible shower room.	
<b>Route</b>	
Retrofit curb ramp by restroom: correct flared slopes, add grooved border.	
<b>Trail</b>	
Kelsey Creek Trail- Boardwalk and trail along water's edge with fishing access.	Trail construction completed April 2008. Accessible trail information have been delivered and need to be installed.
<b>Kiosk/Ranger Station/Sales Area</b>	
<b>Activity</b>	
Reconfigure aisle to add 4" to width.	
Replace doorknob.	
Replace drinking fountain.	
Replace fixed bench.	
Replace/retrofit sales counter.	

**Trail (mi): .7**



<b>Parking</b>	
Modify parking to create a van accessible parking space.	
<b>Route</b>	
Install curb ramps and landings to pavement near parking and to island at kiosk rear window (2).	
<b>Visitor Center/Sector Office</b>	
<b>Activity</b>	
Close caption AV show (or provide written transcription).	
Install accessible beches on porch and at bottom of ramp (3).	
Install wheelchair seating in AV room.	Seating is provided in the back row of this facility. This is a very small AV room and the view from the last row is excellent.
Modify counter at the Sector Office.	
Replace drinking fountain.	
Replace sales counter.	Counter modified
<b>Route</b>	
Modify ramp: replace handrails.	
Modify stairs: stripe nosings; replace handrails.	

Columbia SHP

Level 1

Day Use Area

## **Activity**

Picnic Area Lower Lot - Install an additional accessible site.

---

Picnic Area Lower Lot - Modify designated accessible picnic sites (2).

---

## **Route**

Picnic Area Lower Lot - Modify soil route from parking to tables.

---

## **District Office**

### **Activity**

Modify doorway thresholds (2).

---

Replace doors to office and to restroom (2).

---

### **Parking**

Create van accessible parking space.

---

### **Restroom**

Modify unisex restroom on office porch.

---

### **Route**

Modify ramp.

---

## **Fulton/State/Main Street Area**

### **Restroom**

Douglass Saloon, NY Dry Goods, Blacksmith Shop, Columbia House - Replace restrooms at Columbia House.

---

Douglass Saloon, NY Dry Goods, Blacksmith Shop, Columbia House - Replace restrooms behind Douglass Saloon.

---

<b>Route</b>	
Douglass Saloon, NY Dry Goods, Blacksmith Shop, Columbia House - Modify/retrofit routes of travel (4).	
<b>Fulton/Washington/Parking Lot</b>	
<b>Restroom</b>	
Miners' Store, Masonic Hall, Assay Office, Wells Fargo, Gazette, Eagle Cottage, DO Mills - Replace designated accessible restroom behind Eagle Cottage.	
<b>Jackson/Pacific/Main St. Area</b>	
<b>Parking</b>	
St Charles Saloon - Install 1 van accessible parking space.	
<b>Restroom</b>	
St Charles Saloon - Retrofit restroom behind saloon.	This restroom was replaced.
<b>Remaining Area Between Main and</b>	
<b>Activity</b>	
Firehouse, Butcher Shop (Chinese Temple), Leather Shop, Tibbets House, Barber Shop, Barn and Jail - New visitor center.	Not installing new visitor center. Facilities will be made accessible.
<b>Schoolhouse Area</b>	
<b>Activity</b>	
Install accessible drinking fountain.	
<b>Parking</b>	
Install one van accessible parking space.	

<b>Route</b>
Create accessible route from parking to schoolhouse.
Modify rear stairs.
Retrofit ramp entry to schoolhouse.

<b>State/Jackson/Main Street Area</b>
<b>Activity</b>
Museum/Park Information Center - Modify exhibits (3).
Museum/Park Information Center - Modify sales/info counter.
<b>Restroom</b>
Museum/Park Information Center - Retrofit restrooms.

<b>Route</b>
Museum/Park Information Center - Modify path of travel to rear restrooms.
Museum/Park Information Center - Modify path of travel to restroom.
Museum/Park Information Center - Modify/retrofit ramp.

<b>Cuyamaca Rancho SP</b>	<b>Level 1</b>
<b>Paso Picacho</b>	
<b>Trail</b>	
Azalea Glen Trail- Woodland hiking experience near Paso Picacho Campground	<div> <div> Accessible parking to be incorporate into campground accessibility improvements </div> <div> <b>Trail (mi): 1.4</b> </div> </div>

<b>Stonewall mine</b>
-----------------------

<b>Trail</b>		
Stonewall Mine Trail- Mine intepretation/mountain views	Project is complete and closed	<b>Trail (mi): .5</b>

# Doheny SB

# Level 1

## Beach Front

<b>Trail</b>		
Beach Promenade Trail - Coastal views along Orange Coast beach front	Accessible trail signs ordered.	<b>Trail (mi): 1.3</b>

## Campground

<b>Activity</b>		
Create 5 more acessible campsites.		
Create wheelchair and companion seating at campfire center.		
Modify 2 campsites.		
Replace pay telephone with accessible model and locate on accessible surface (2).		

## Parking

Modify parking space at combination building to make it van accessible.		
---	--	--

## Restroom

Modify combination building for sink, urinals (2).		
Modify comfort station buildings (3).	Two combination buildings with showers were replaced instead of modifying the three comfort stations without showers. Replacing the buildings with showers provides a greater accessible experience for the campground program.	
Replace outdoor showers with accessible models (2).	Showers are at new restrooms.	

<b>Route</b> Create accessible route by stabilizing surface.	Routes used in the campground are Outdoor Recreation Access Routes. All pedestrians us the camp loop road, including persons with disabilities.
Modify route from road to combination building (2).	
Modify route from road to comfort station (3).	Two combination buildings with showers were replaced instead of modifying the three comfort stations without showers. Replacing the buildings with showers provides a greater accessible experience for the campground program.

## Entrance Area

### Activity

Modify fixed bench with back support, armrest and clear space.

### Parking

Modify to create van accessible space with proper signage.

### Route

Create crossing zone from parking to visitor center, including modification for slope.

Modify curb ramp to visitor center.

## North Day Use Area

### Activity

Create 50% accessible picnic sites in Promenade Picnic Area (10).

Modify 50% picnic tables in group picnic area (2).

Modify picnic area exhibit text for serif font (3).

Modify picnic area for 50% accessible sites (85).

Replace the Paluka fixed bench.

## **Parking**

Modify van parking in lot 1.

---

Modify van parking in lot 2 (2).

---

Modify van parking in lot 3.

---

Modify vehicle parking in lot 1 (4).

---

Modify vehicle parking in lot 2 (7).

---

Modify vehicle parking in lot 3 (4).

---

## **Restroom**

Modify stall in comfort station for space from front of toilet to door, sink controls, modify urinals for hand controls, proper signage (2).

---

Replace outdoor showers (3).

---

Replace outdoor showers at lifeguard tower 30.

---

Replace portable toilet.

---

Replace restrooms/dressing rooms (3).

---

## **Route**

Create 40% accessible picnic sites in Promenade Picnic Area on accessible route (4).

---

Create accessible routes for picnic sites (3).

---

Modify accessible route at Promenade Picnic Area.

---

Modify curb ramps for slope in all lots (6).

---

Modify picnic area for 40% accessible sites on accessible route (35).

---

Modify route to lifeguard tower 30 for minor barriers.

---

Modify to have 40% of the accessible picnic sites in the group picnic area on an accessible route.

---

## **South End Day Use (IPU)**

<b>Parking</b>	
Modify van parking and install proper signage (2).	The parking spaces were installed at the new day use restroom.
<b>Restroom</b>	
Relocate outdoor showers (2).	Outdoor showers have been modified for access.
Replace restroom buildings (2).	Only one restroom was replaced. The other restroom is an early accessible design. The replaced restroom provides access to the picnic areas and the horse shoe pit areas.
<b>Route</b>	
Create route from parking to restrooms (2).	

## Ed Z'Berg Sugar Pine Point SP

## Level 1

### Day Use Area

#### Activity

Caretaker House/Office - Modify entrance door for hardware, threshold and kickplate.	Now a private residence. This will not be made accessible.
Caretaker House/Office - Modify stairs for striping and handrails.	Now a private residence. This will not be made accessible.
Nature Center - Provide open captioning on video (2).	
Picnic Area - Create accessible picnic sites (20).	

#### Parking

Picnic Area - Create accessible parking (3).
--



<b>Restroom</b>	
Picnic Area - Replace restrooms (2).	
<b>Route</b>	
Caretaker House/Office - Create accessible route from parking to office.	This is now a private residence. Modifications do not need to be done.
<b>General Creek Campground</b>	
<b>Activity</b>	
Accessible campsites: parking, cooking facility, water, trash, tent pad (8).	
Modify seating for wheelchair and companion seating.	
<b>Parking</b>	
Create van accessible parking space at campfire center.	
<b>Restroom</b>	
Replace combo buildings (6) - partial DMP.	
<b>Route</b>	
Create accessible route to campfire center.	
Create accessible routes from campsites to restrooms (6).	

**Empire Mine SHP**

**Level 3**

<b>Activity</b>	
Install rails and curb guides on exit ramps.	This is an OARR
Modify 3 interior ramps.	
<b>Parking</b>	
Install one van accessible space.	District doing project.
<b>Restroom</b>	
Replace parking lot restrooms.	
<b>Route</b>	
Create routes from parking to restroom and to visitor center.	ORAR - site will not accomadate Ext Route in Historic setting. Handrails added for enhanced access.

## Folsom Lake SRA

## Level 1

### Beals Point Area

<b>Activity</b>	
Install fixed benches for design and clear space (3).	
Make 50% of the picnic sites accessible (north and south) (50).	Terrain did not allow for 50% of the sites to be made accessible.
Minor modifications to drinking fountains for pressure (3).	
<b>Parking</b>	
Create accessible van space at equestrian facility.	This is open parking for horse trailers. There are level places to park.
Modify parking (268 spaces, 10 designated, needs 2 van accessible spaces).	

## Restroom

Minor modification to drinking fountain at restroom/dressing room.

Modify restrooms (2).

Accessible design approved by DGS.

## Route

Create accessible route to drinking fountains (6).

Create accessible route to in improved boat ramp.

This was an unimproved launching area without a ramp. There are no routes or parking. Launching area now has been closed permanently.

Create beach access.

Beach meets slope requirements when lake is at high pool level.

## Beals Point Area Campground

### Activity

Create wheelchair seating at campfire center.

Modify campsites (3).

Modify campsites to make them accessible (4).

Replace drinking fountain.

Replace pay telephone.

### Parking

Create accessible parking at campfire center.

Create accessible van space at kiosk.

Create van accessible parking space for comfort station.

Modify parking space for van dimensions at combination building.

## Restroom

Replace comfort station.

Replace drinking fountain on combination building.

Replace sink in combination building.

Retrofit combination building.

## Route

Create accessible path from parking to kiosk. Drive up kiosk

Create accessible route from parking to campfire center.

Modify ramp to be a curb ramp at combination building.

Modify stairs for handrails or replace with ramp at campfire center. Accessible ORAR

## Beals Point Campground - RV

### Activity

Provide 2 Accessible RV Spaces

## Brown's Ravine Day Use

### Activity

Hobie Launch Ramp and Parking Lot - Modify dock for shore connection, railings and striping. This is a boarding float, not a dock.

Picnic - 5 picnic areas, 3 areas should have accessible picnic sites (20). Concession

### Parking

Hobie Launch Ramp and Parking Lot - Create 1 additional accessible space.

Hobie Launch Ramp and Parking Lot - Modify 3 lots for 3 van spaces. There is only one parking lot - it has been modified for vehicle and boat spaces.

Hobie Launch Ramp and Parking Lot - Modify 3 lots for 4 vehicle spaces. There is only one lot and it has been modified for vehicle and boat spaces.

## Restroom

Picnic - Replace restroom buildings (2).	These facilities were modified for access instead of replacing them.
--	--

## Route

Hobie Launch Ramp and Parking Lot - Modify ramps near boat launch.

Hobie Launch Ramp and Parking Lot - Modify stairs for handrails and striping.	There are not stairs to be modified in the Hobie parking lot.
---	---

Picnic - Create accessible routes (3).	Concession
--	------------

## Doten's Cove

### Trail

Doten's Cove Trail- Lakeside trail experience	Access assessment to be completed prior to sign order	<b>Trail (mi): .5</b>
---	---	-----------------------

## Granite Bay Area Day Use

### Activity

Activity Center - Create accessible group picnic sites (15).

Activity Center - Modify door to activity center.

Activity Center - Modify kitchen area for entry into room and around area.

Activity Center - Replace drinking fountain.

Equestrian Area - Create accessible equestrian area.	Horse mounting platform was provided.
--	---------------------------------------

Kiosk Area - Replace pay telephone.	Phone removed.
-------------------------------------	----------------

Picnic Areas - #1 North of concession - modify for accessible sites (9).

Picnic Areas - #2 Near concession (8).

Picnic Areas - #3 Near south restroom (20).	Sites done that terrain allows.
---	---------------------------------

Picnic Areas - Modify drinking fountains (3).

Picnic Areas - Replace pay telephones (2).	Phones removed.
--	-----------------

Staging Areas - 5% Area replace drinking fountain.

## Parking

Activity Center - Modify for van accessible parking space.

Day Use Beach and Parking - Modify parking for accessible vehicle (6).

Day Use Beach and Parking - Modify parking for van accessible parking.

Equestrian Area - Create van accessible parking space.	This is undeveloped parking for horse trailers. No spaces are striped.
--	--

Kiosk Area - Create van accessible parking space.	Drive up kiosk
---	----------------

Staging Areas - #1 Create van accessible parking space.	No developed parking. This is a level area as water recedes.
---	--

Staging Areas - #2 Create van accessible parking.

Staging Areas - #4 Modify parking for accessible vehicle (2).

Staging Areas - #4 Modify parking for van accessible space.

Staging Areas - 5% Area - Create 4 spaces with 1 van space.

## Restroom

Activity Center - Retrofit restrooms (men's and women's) (2).

Equestrian Area - Replace restroom.	CXT
-------------------------------------	-----

Picnic Areas - Replace portable toilet.	Portable toilets have been permanently removed.
---	---

Staging Areas - 5% Area - Replace restroom.

Staging Areas - 5% Area - Replace toilet.

Route	
Day Use Beach and Parking - Create accessible route to beach.	
Day Use Beach and Parking - Modify curb ramps (3).	
Kiosk Area - Create route from parking to kiosk.	Drive Up
Staging Areas - #1 Modify ramp for slope, handrails and curb guides.	
Staging Areas - #2 Modify ramp for handrails, curb guides and striping; modify boat dock for slope.	
Staging Areas - 5% Area Create accessible route from parking to restroom.	

## Nimbus Flats Area

<b>Activity</b>		
Fishing/Picnic Area - Modify 50% picnic sites (10).		
Fishing/Picnic Area - Modify fishing platform.		

## Peninsula Campground

<b>Trail</b>		
Peninsula Trail- Interpretive lakeside trail	Project completed and closed	<b>Trail (mi): .8</b>

## Penninsula Campground

<b>Activity</b>		
Install 1 accessible campsite		
<b>Parking</b>		
Modify parking near restroom		

<b>Restroom</b>	
Replace restroom	This restroom was replaced with a combination building to provide campers with a shower.

<b>Route</b>	
Create accessible routes	

**Folsom Power House SHP**

**Level 3**

**Folsom Power House**

<b>Activity</b>	
Remove and replace 3 shelters.	

<b>Parking</b>	
No allowances for hardened surfaces at power house firbays - 40,000 square feet.	

<b>Route</b>	
Install soil entry route.	

**Half Moon Bay SB**

**Level 1**

**Beach**

<b>Trail</b>		
Coastal Trail- Asphalt hike/bike trail along coast.	Project completed June 2008.	<b>Trail (mi): 2.3</b>

**Dunes Beach**



## Restroom

Replace Dunes Beach Restroom

Replaced the Dunes Beach restroom, including parking and route to restroom.

---

## Francis Beach Campground

### Activity

Create at least 3 more accessible campsites.

---

Modify small campfire center (2).

---

Retrofit designated accessible site.

---

## Restroom

Replace comfort station.

---

## Route

Create accessible paths to accessible restroom from accessible sites (4).

---

## Francis Beach Day Use

### Activity

Create at least 50% accessible sites (15).

There are not 15 sites to be made accessible. Some of the work included accessible sites on concrete including concrete walkways and some are accessible tables on a firm natural surface.

---

Install accessible benches (2).

---

Replace kiosk counter.

The entry station has been replaced.

---

## Restroom

Modify large comfort station.

Replaced facility with a new comfort station.

---

Replace exterior showers (2).

---

<b>Route</b>	
Install 48" wide landings at top of curb ramps (8).	
Install accessible paths of travel to at least 40% of the 50% accessible picnic sites (6).	
Modify side pavement access routes (2).	

## Sweetwood Group Camp and

### Activity

Install 50% accessible picnic sites: pad, furniture, trash, spigot and cooking (2).	There is only one set of facilities at this location. This area is an open group camping area, not a picnic area. One large area was made accessible including tables, water station, food prep area, and fire ring.
---	--

### Parking

Create van accessible space.	The new accessible van space is a firm, stable surface.
------------------------------	---

### Restroom

Replace/modify at least 1 of 2 designed accessible "vault" restrooms.	
---	--

### Route

Create accessible paths from picnic/camping area (2).	This is only a campground area. No picnic sites are at this location. The routes have been done in the campground.
Create accessible paths to 40% of the 50% accessible sites (2).	
Create accessible route to all facilities.	

## Venice Beach

## Activity

Entry Area - Install new counter.	This is a drive up kiosk and is compliant for this purpose. A self pay station is also provided that has clear access to it. This facility is not designed for walk up use and does not need a counter.
Entry Area - Replace and relocate pay telephone.	Sidewalk area in front of pay phone was made wider for access. The phone is a concession contract. The current model is an accessible design.
Install beach access.	Completed at Francis. Beach wheelchairs at other locations.
Northern Venice Beach - Install ISA signs at 4 designated accessible spaces.	Parking is provided for restroom and day use beach access.
Southern Venice Beach - Install ISA signs at 4 designated accessible spaces.	Parking is provided for restroom and day use beach access.

## Parking

Entry Area - Create accessible van parking.	Beach access is provided at Francis Beach. Beach wheelchairs at other locations.
Northern Venice Beach - Create one new van accessible space.	
Southern Venice Beach - Create one new van accessible space.	

## Route

Entry Area - Create accessible path to kiosk.	This entry station is designed as a drive up facility. The current design does not allow for walk up customer service.
Northern Venice Beach - Modify beach access.	Beach Wheelchairs are available.

**Hearst San Simeon SHM**

**Level 1**

**Ranger Office**

<b>Activity</b>	
Replace pay telephone.	
<b>Visitor Center</b>	
<b>Activity</b>	
Modify doors for poundage (4).	Automatic
Modify telescopes in parking lot.	
Replace ATM.	
Replace pay telephone.	

## Hollister Hills SVRA

## Level 1

### Howard Harris Day Use Area

<b>Activity</b>	
Retrofit 50% of the picnic sites (8).	The required eight (8) sites were made accessible and an additional four (4) sites were done for a total of twelve (12).
Retrofit pavillion picnic site.	

### Restroom

Replace portable toilet.	
Retrofit wooden comfort station.	

### Route

Modify routes to restrooms (3).	
---------------------------------	--

### IT and MX Track Area

<b>Restroom</b>	
Replace portable toilet.	
<b>Kiosk and Office Area</b>	
<b>Activity</b>	
Kiosk - Install accessible payphone.	Phones are already an accessible design.
<b>Parking</b>	
Kiosk - Install van accessible parking space.	
Office - Install van accessible parking space.	
<b>Route</b>	
Kiosk - Install accessible route to kiosk.	
<b>Lodge Campground</b>	
<b>Restroom</b>	
Replace comfort station.	
<b>Radio Ridge Area</b>	
<b>Activity</b>	
Replace water faucet and drain.	
Retrofit 50% of the picnic sites (10).	
<b>Restroom</b>	
Modify vault restrooms (2).	
<b>Route</b>	
Install route to campfire center.	Campfire Center Removed

# Humboldt Redwoods SP

# Level 1

## Albee Campground

<b>Parking</b>		
Install van accessible space at combo restroom.		
<b>Restroom</b>		
Modify designated accessible combo restroom.		
<b>Route</b>		
Create accessible routes between accessible sites and restroom (2).		
<b>Burlington Campground</b>		
<b>Activity</b>		
Install accessible pay telephone on accessible route.		
Modify designated accessible campsite 54.		
Retrofit campfire center.		
<b>Parking</b>		
Install accessible parking at restroom by campsite 54.		
Modify van accessible space at accessible combo restroom by campsite 33.		
<b>Restroom</b>		
Modify combo restroom by campsite 33 (shower configuration).	Instead of modifying the combination building by campsite 33, which was approved by DSA as being compliant, we replaced the combination building by campsite 54.	
<b>Route</b>		
Modify gaps in concrete path of travel to designated accessible combo restroom.		

## Cuneo Creek Horse Camp

## Activity

Create accessible equestrian feature(s) (mounting steps, mounting platform or hoist lift [see ATPG]).

Install accessible amenity (hitching post or drinking fountain or table, etc.).

Install at least 1 accessible campsite in family and group loops (2).

## Restroom

Replace pit toilets (2).

The main restroom in this campground has been made accessible.

Retrofit combo restroom shower.

## Day Use Areas

### Activity

Garden Club of America Grove - Install at least 2 accessible picnic sites.

Due to environmental issues and septic issues along the river, a restroom and picnic sites could not be done at this location. Accessible picnicking has been done at the other day use areas with similar experience.

Group Campground - Create at least one accessible campsite in group camping area.

William's Grove - Create accessible picnic sites (4).

Women's Federation Grove - Install at least 10 accessible picnic sites.

Three picnic sites were installed. This was all the terrain allowed.

## Parking

Founder's Grove - Install van accessible parking.

William's Grove - Install van accessible parking.

Women's Federation Grove - Install auto accessible parking space (2).

Women's Federation Grove - Install van accessible parking space.

<b>Restroom</b>		
Garden Club of America Grove - Install comfort station at an accessible location.	Due to environmental issues and septic issues along the river, a restroom and picnic sites could not be done at this location. Accessible picnicking has been done at the other day use areas with similar experience.	
<hr/>		
William's Grove - Install accessible comfort station near accessible picnic sites.		
<hr/>		
Women's Federation Grove - Replace small restroom.		
<hr/>		
<b>Route</b>		
Garden Club of America Grove - Create accessible path to accessible picnic tables.	Due to environmental issues and septic issues along the river, a restroom and picnic sites could not be done at this location. Accessible picnicking has been done at the other day use areas with similar experience.	
<hr/>		
William's Grove - Create accessible routes from accessible picnic sites to comfort station.		
<hr/>		
William's Grove - Create accessible routes of travel to each accessible picnic site from parking (4).		
<hr/>		
Women's Federation - Create accessible route to Julia Morgan grill area.		
<hr/>		
Women's Federation Grove - Create accessible route to restroom.		
<hr/>		
Women's Federation Grove - Create accessible route to 4 of the accessible sites.		
<hr/>		
<b>Trail</b>		
Rockefeller Loop Trail- Redwood hiking experience	Accessible trail signs ordered	<b>Trail (mi): .7</b>

# Hidden Springs Campground



<b>Activity</b>	
Create 7 accessible campsites dispersed in various loops.	
Install new drinking fountain and pad.	
Install new pay telephone and pad.	
Provide accessible seating and route at campfire center.	The campfire center was not addressed in the original work plan.

<b>Parking</b>	
Install accessibe parking for all new accessible restrooms (3).	
Install accessible parking for all new accessible combo restrooms (2).	

<b>Restroom</b>	
Modify combo restroom 4.	
Replace combos 2 and 3 (partial DMP).	
Replace restroom A, B and C.	
Retrofit combo restroom 1.	

<b>Route</b>	
Create accessible routes to accessible restrooms for each accessible site.	
Create accessible routes to all accessible restrooms (3).	
Create accessible routes to new accessible combo restrooms (2).	

## Visitor Center Area

## Activity

Park Headquarters - Modify door hardware.

---

Park Headquarters - Modify information counter.

---

Visitor Center - Install 2 or more accessible benches on porch.

---

Visitor Center - Install 2 or more accessible picnic sites on porch.

---

Visitor Center - Install directional ISA to restroom.

---

## Parking

Park Headquarters - Install van accessible parking space.

---

Visitor Center - Modify parking: restripe for van.

---

## Restroom

Modify designated accessible restroom.

---

## Route

Park Headquarters - Install accessible concrete path of travel.

---

Visitor Center - Install accessible path of travel.

---

Visitor Center - Modify exterior building access ramp.

---

Visitor Center - Modify slope of path from visitor center to restroom or add ramp with rails and wheelguards at dropoff areas.

---

# Hungry Valley SVRA

# Level 1

## 4 Wheel Drive Practice Area

**Activity**

Install 50% accessible tables in picnic area (8).

---

**Parking**

Restripe existing parking space to make it van accessible and install proper signage.

---

**Restroom**

Install new compliant vault restroom (inadequate clear space inside vault restroom).

---

**Route**

Install route to picnic area and restroom.

---

**CCC Dormitory****Activity**

Install visual alarm system.

---

Modify sliding glass door threshold.

---

Replace entry door.

---

Replace hardware on interior doors (2).

---

Retrofit kitchen sink and counter.

---

**Parking**

Install 1 van accessible space.

---

**Restroom**

Retrofit interior bathroom including toilet stall, shower and sink.

---

**District Office Area**

## **Activity**

Modify information counter and brochure racks.

---

Modify slope at entry, install signage and compliant kickplate.

---

## **Parking**

Modify 1 existing parking space to make it van accessible and install tire stops.

---

## **Restroom**

Install grab bar in women's side and adjust other fixtures.

---

Replace restroom door hardware (2).

---

Retrofit men's and women's side for proper clear space (2).

---

## **Route**

Remove built up curb ramp, install compliant curb cut.

---

## **Gorman Entrance Area**

### **Activity**

Install bench with arm and backseat.

---

Remove/replace pay telephone.

---

Replace exhibit panels with small fonts and remove benches from clear space (3).

---

### **Parking**

Retrofit existing accessible parking to eliminate slope and provide 1 van accessible space.

---

## **Restroom**

Install compliant portable toilet.

---

## **Route**

Remove existing built up curb ramp and replace with compliant curb cut.

---

## **Lane Ranch Campground Area**

### **Activity**

Improve surface throughout existing campsite and on route to restroom, modify fire ring.

---

Install 1 additional accessible campsite with parking and route to restroom.

---

### **Parking**

Restripe parking space at restroom to make it van accessible, install signage.

---

## **Restroom**

Install signage and modify grab bars in restroom.

---

## **Quail Canyon Special Event Area**

### **Activity**

Install stripes on stair nosings at race tower.

---

Modify light switch in race tower.

---

Remove and replace stair handrails at race tower (2).

---

### **Parking**

Install 3 van accessible spaces and 10 standard accessible parking space (13).

---

## Restroom

Adjust restroom door closure in warehouse and install signage (2).

---

Lower sink rim by 1" inside restroom and adjust faucet control (2).

---

Lower sink rim by 1" outside restroom and adjust faucet control.

---

## Jack London SHP

## Level 3

### Museum/Happy Walls/Main Parking

#### Activity

Modify accessible entrance - signage.

---

Modify exterior stairs.

Historic Structure - Stairs Ok - New lift installed.

---

#### Route

Route from parking to museum (400').

Golf Cart provided for access.

---

## Lake Oroville SRA

## Level 1

### Bidwell Canyon Area

#### Activity

Big Pine - Create accessible campsites (4).

---

Boat Launch - Modify fish cleaning station.

---

Gold Flat - Create accessible campsites (4).

---

Recreation Hall - Replace pay telephone.

Access to phone provided.

---

Toll House - Replace picnic sites (2).

---

Toll House - Replace water fountain.

---

<b>Parking</b>	
Marina - Modify accessible parking (8).	compliant parking is provided in high pool parking lot.
Recreation Hall - Create accessible parking (3).	
<b>Restroom</b>	
Big Pine - Retrofit combo building.	
Boat Launch - Modify comfort station.	
Gold Flat - Retrofit combo building.	
<b>Route</b>	
Boat Launch - Create accessible path to boat launch.	The boat launch is accessible per federal guidelines.
Marina - Remove curb in accessible path from parking to restroom.	
Recreation Hall - Modify ramp.	
Toll House - Create ramp to porch.	
Toll House - Modify path across bridge.	
<b>District Office</b>	
<b>Route</b>	
Install ISA signing on route to office.	project included: modification of public restroom, parking and route
Modify outside stairs for contrasting stripes and handrails.	
<b>Loafer Creek Area</b>	
<b>Activity</b>	
Boat Launch - Modify floating dock.	The floating dock meets federal guidelines.
Campfire Center - Replace campfire center for 250 people.	
Campfire Center - Replace payphone.	
Campground - Modify campsites (7).	
Day Use - Create picnic sites in day use (10).	
Horse Camp - Create campsites in horse camp (2).	

<b>Parking</b>	
Boat Launch - Modify accessible parking (6).	Parking completed, however slopes do not meet standards and will be changed when the parking lot has a complete overlay done.

Day Use - Create accessible parking (2).
Day Use - Modify accessible parking (5).

<b>Restroom</b>
Boat Launch - Modify unisex restrooms (2).
Campground - Modify comfort stations (6).
Day Use - Replace restrooms in picnic area.
Group Camp - Retrofit campground combo building.
Group Camp - Retrofit combo restrooms (2).
Horse Camp - Retrofit combo restroom in horse camp.

<b>Route</b>
Boat Launch - Modify routes to unisex restrooms.

## North Thermalito Forebay Area

<b>Activity</b>
Install fixed benches (4).
Retrofit 50% of the picnic sites (10).

<b>Restroom</b>
Boat Launch - Modify small comfort station.
Picnic Area - Modify large comfort station.



## Route

Create access route to swim beach.

Create access routes and remove curb in the route to campground (2).

## South Thermalito Forebay Area

### Activity

Modify boat ramp for slope and step.

Meets Federal Standards

Modify fish cleaning station.

Modify picnic sites 50% (10).

### Parking

Create accessible parking (2).

### Restroom

Replace portable toilets (2).

## Spillway Area

### Activity

Install new benches (2).

Install new water fountain.

Modify fish cleaning station.

Replace boat dock and gangway.

Private Dock, no work to be done at this location.

Replace pay telephone and remove curb.

### Parking

Modify accessible parking in pull through lower lot (6).

Modify accessible parking in upper lot (18).

<b>Restroom</b>	
Modify large comfort station.	
<b>Visitor Center</b>	
<b>Activity</b>	
Modify exhibits in lobby and both sections of center for height, glare, font size and interactive displays.	
Modify handrails in theater (2).	
Modify ramps in center for slope and handrails (2).	
Modify sales counter for height.	
Relocate text panels (4).	
Replace fixed benches (4).	Modified instead of replaced.
Replace water fountain.	
Replace/relocate fixed benches (4).	Four benches total - two replaced.
<b>Parking</b>	
Modify parking for slope.	
<b>Restroom</b>	
Retrofit restrooms for clear spaces, heights and grab bars (2).	
<b>Route</b>	
Modify route to visitor center.	
Modify stairs outside building for handrails and contrasting striping.	
Modify stairs to viewing tower and telescopes (3).	
Relocate exhibits on route.	

# Lake Perris SRA

# Level 1

## District Office Area

### Activity

Modify counter.
Modiy doorway.

### Parking

Install van accessible space.
Modify accessible parking.

### Restroom

Replace building restrooms (2).
---------------------------------

### Route

Modify route to office.
-------------------------

## Fisherman's Lot and Dam Top Area

### Activity

Retrofit fish cleaning station.	The accessible fishing activity has been moved to Sail Cove area.
Retrofit fishing pier.	A new accessible fishing pier has been installed at the Sail Cove area.

## Parking

Install van accessible space.	Fishing access has been moved to the sail cove area.
Modify accessible parking (3).	Fishing Access Moved

## Restroom

Modify comfort station.	Fishing access has been moved to the sail cove area.
Replace portable toilets (2).	Fishing access has been moved to the Sail Cove area. An accessible restroom is provided.

## Route

Modify route to dam top.	Fishing access has been moved to the Sail Cove area. This includes an accessible route to the new fishing pier.
Replace ramp to fish pier from dam top.	Fishing access has been moved to the Sail Cove area. This includes an accessible route to the new fishing pier.

## Group Camp, Group Picnic and Activity

Group Camp - Replace furniture (6).	
Group Camp - Replace/relocate payphone.	Phone removed
Group Picnic - Replace furniture/retrofit cooking area (3).	
Horse Camp - Install accessible campsites (2).	
Horse Camp - Install accessible equestrian features (2).	

## Parking

Group Camp - Install van accessible spaces (2).	
Group Picnic - Install van accessible spaces (2).	
Group Picnic - Install vehicle accessible parking (3).	
Horse Camp - Install van accessible space.	

## Restroom

Group Camp - Retrofit combo restrooms (6).

There are not six restrooms at this location as reported in the T-Plan. This is a large use area where one compliant restroom recently modified, takes care of multiple group and picnic areas.

Group Picnic - Retrofit comfort station.

There are not six restrooms at this location as reported in the T-Plan. This is a large use area where one compliant restroom recently modified, takes care of multiple group and picnic areas.

Horse Camp - Install accessible portable toilet.

## Route

Group Camp - Retrofit curb ramps (2).

Group Picnic - Modify curb ramps (2).

## Launch Ramp Area 5

### Activity

Modify docks (2).

Modify launch ramp.

Replace drinking fountain.

Retrofit gangways (2).

## Parking

Install van accessible space.

## Restroom

Retrofit large comfort station.

## Route

Install curb cut.

Modify route to restroom.

## Luiseno Campground

### Activity

Horse Shoe Pit - Replace/relocate fixed benches (4).

The modified horse shoe pit is located near Power Cove at the start of the trail.

Upper RV Loop - Retrofit accessible campsites (9).

Upper Tent Loop - Retrofit accessible campsites (2).

### Parking

Campfire Center - Install van accessible space.

Upper RV Loop - Retrofit parking at combo restrooms (3).

Upper Tent Loop - Retrofit parking at combo restrooms (3).

Visitor Center - Install van accessible space.

### Restroom

Campfire Center - Replace comfort station.

New Campfire Center at a new location. This restroom no longer needs to be modified or replaced. Restroom facilities for the new campfire center are located in the campground.

Horse Shoe Pit - Replace portable toilet.

The accessible horse shoe pit is located near Power Cove at the start of the trail.

Upper RV Loop - Retrofit combo restrooms (3).

Upper Tent Loop - Retrofit combo restrooms (3).

<b>Route</b>	
Campfire Center - Retrofit route from parking to campfire center.	A new campfire was built within the campground. This includes parking and routes.
Horse Shoe Pit - Modify path in horse shoe pit and nature corner areas (2).	The accessible horse shoe pit is located at Power Cove near the start of the trail.
Upper RV Loop - Retrofit route to combo restrooms (3).	
Upper Tent Loop - Retrofit route to combo restrooms (3).	
Visitor Center - Install ramp to visitor center.	
Visitor Center - Modify paths to visitor center and kiosk (2).	
Visitor Center - Retrofit stairs and entrance to visitor center.	

## Marina Area

### Parking

Install accessible parking (3).
Install van accessible space.

### Restroom

Retrofit comfort station.
---------------------------

### Route

Replace curb ramps in parking area (3).
Retrofit route to marina (2).

## Moreno Beach Area

### Activity

Install fixed bench (6).	
Modify picnic sites (40).	
Modify snackbar: couter height, stairs and ramp.	Concession no longer used

<b>Parking</b>		
Install accessible parking (5).		
Install van accessible parking (5).		
<b>Restroom</b>		
Modify outdoor showers (4).		
Retrofit comfort stations (6).		There are not 6 restrooms at this location. Moreno Beach is one of several different use areas along the lake. We did a retrofit on both restrooms and dressing rooms.
<b>Route</b>		
Install beach access route and water entry.		Done at Perris Beach
Install curb cuts in parking area (5).		
<b>Power Cove Area</b>		
<b>Activity</b>		
Install boat loading dock.		
Retrofit drinking fountain.		
Retrofit picnic sites (6).		
<b>Parking</b>		
Install van accessible space.		
<b>Restroom</b>		
Modify comfort station.		
<b>Route</b>		
Install curb ramp.		

## Regional Indian Museum and Bike



<b>Activity</b>	
Modify entrance doors (2).	Doors Serviced for Pull
Replace drinking fountain.	The drinking fountain was removed from the facility.
<b>Parking</b>	
Modify for van accessible space.	
<b>Restroom</b>	
Replace portable toilets on bike trail (3).	
<b>Route</b>	
Modify route from parking to entry.	
<b>Water Slide Area</b>	
<b>Activity</b>	
Install accessible drinking fountain.	The water slide complex was removed.
Install accessible outdoor shower.	The water slide complex was removed.
Install accessible picnic area.	The water slide complex was removed.
Make slide accessible.	The water slide complex was removed.
Modify ticket counter.	The water slide complex was removed.
<b>Restroom</b>	
Modify comfort station.	The water slide complex was removed.
<b>Route</b>	
Install ramp to top of slide.	The water slide complex was removed.
Retrofit exterior stairs.	The water slide complex was removed.
Retrofit route from counter to picnic area and restroom.	The water slide complex was removed.

**Leo Carrillo SP**

**Level 1**

**Campground Area**

<b>Activity</b>	
Install accessible seating spaces at campfire center (4).	
Modify campsites for accessibility (7).	
<b>Parking</b>	
Modify parking at campfire center.	
<b>Restroom</b>	
Replace restroom at campfire center.	There is no restroom at the campfire center. The closest restroom is in the group camp area. This restroom was modified for accessibility.
<b>Route</b>	
Modify route to campfire center.	
Modify route.	Route to group camp.
<b>County Line Beach</b>	
<b>Parking</b>	
Install van accessible space.	County Line Beach area cannot be made accessible due to terrain and bluff situation. The North and South Beaches within the same area provide the same opportunities and are accessible.
<b>Restroom</b>	
Replace portable toilet.	County Line Beach area cannot be made accessible due to terrain and bluff situation. The North and South Beaches within the same area provide the same opportunities and are accessible.
<b>Route</b>	
Retrofit staircase to beach.	County Line Beach area cannot be made accessible due to terrain and bluff situation. The North and South Beaches within the same area provide the same opportunities and are accessible.

## Day Use Areas

## Activity

Beach Area - Modify bench.

Beach Area - Modify drinking fountain.

Beach Area - Modify outdoor shower.

North Beach - Modify payphones (2).

Picnic Area - Ceate accessible picnic sites (6).

## Parking

North Beach - Add van accessible parking spaces (2).

Picnic Area - Add van accessible space.

South Beach - Add van accessible parking (2).

South Beach - Modify parking at kiosk to 1 van accessible space.

## Restroom

Beach Area - Modify restroom.

North Beach - Replace portable toilet.

North Beach - Replace restroom.

South Beach - Add accessible portable toilet in lot.

## Route

Beach Area - Modify route.

Route to south beach area

Beach Area - Retrofit/modify all routes and stairs from bluff and Highway 1 to beach.

This is a bluff situation and cannot be made accessible. The North and South Beaches within the same area provide the same opportunities and are accessible.

North Beach - Install accessible route onto beach.

Beach Wheelchairs are provided for visitor use.

North Beach - Modify routes to pay telephones (2).

South Beach - Modify path of travel to kiosk.

Primarily a drive up kiosk. Parking is provided for walk up users.

## Nicolas Flat Campground

<b>Trail</b>		
Nicolas Flat Trail Extension- Campground to coastal view hike.	Project is complete and closed	<b>Trail (mi): .7</b>
<hr/>		
<b>Staircase Beach</b>		
<b>Activity</b>		
Replace benches (3).	The North and South Beaches within the same area provide the same opportunities and are accessible.	
<hr/>		
<b>Parking</b>		
Install van accessible space.	The North and South Beaches within the same area provide the same opportunities and are accessible.	
<hr/>		
<b>Restroom</b>		
Replace portable toilet.	The North and South Beaches within the same area provide the same opportunities and are accessible.	
<hr/>		
<b>Route</b>		
Install accessible route to beach.	Staircase Beach area cannot be made accessible due to terrain and bluff situation. The North and South Beaches within the same area provide the same opportunities and are accessible.	

## McArthur-Burney Falls Memorial

**Level 1**

### Campground Area

#### Activity

Modify sales counter at kiosk.	Drive up Kiosk - Kiosk will be removed and replaced in Caltrans project. Estimated project is now, 2012.
Retrofit water fountain at kiosk.	Removed

<b>Parking</b>		
Create van accessible space at kiosk.		
<b>Restroom</b>		
Replace restrooms (6).		
<b>Route</b>		
Create accessible routes to restrooms (6).		
Modify path of travel to kiosk.	Drive Up, Caltrans will be relocating the park entry. Anticipated project in 2012.	

<b>Falls Day Use Area</b>		
<b>Activity</b>		
Add water fountain at store.		
Create accessible picnic sites (6).		
Modify sales counter and exhibits in visitor center.		
Modify store entry threshold and doorknobs, narrow aisles, sales counter.		

<b>Parking</b>		
Add 1 each van accessible space at camp store, fisherman's and falls parking (3).		
<b>Route</b>		
Create accessible route to pay telephones.		
Modify ramp to visitor center.		
Modify route and stairs to falls.	The route to the fall overlook is historic. This includes the rock work for the stair and the sloped path. Various designs were considered but not feasible at the location. A new viewing opportunity was made at the same location and the original location has a barrier free route it.	

## Headwaters Camp Area

<b>Activity</b>		
Create accessible primitive campsites (2).		
<b>Parking</b>		
Create van accessible parking space.		
<b>Restroom</b>		
Add accessible portable toilet.		
<b>Lake Area</b>		
<b>Activity</b>		
Create accessible picnic sites (6).		
Replace water fountain.		
<b>Parking</b>		
Add 2 and modify 1 accessible parking spaces.		
<b>Restroom</b>		
Replace restrooms.	There is only one restroom at this location and it has been replaced.	
<b>Route</b>		
Create accessible route to beach.		
Create accessible route to boating area.		

# Millerton Lake SRA

# Level 2

## Boating

## Parking

Crow's Nest - 1 van accessible space.

DBAW

---

## Restroom

Replace restroom number 1 at Crow's Nest - boat launch 1.

DBAW

---

# Mono Lake Tufa SR

## Level 2

## Visitor Center

### Activity

Modify bookstore and theater.

This facility is not owned or operated by CA State Parks. It is operated by the US Forest Service. This project should not have been proposed in the Transition Plan.

---

Modify entrance doors and thresholds.

This facility is not owned or operated by CA State Parks. It is operated by the US Forest Service. This project should not have been proposed in the Transition Plan.

---

Modify exhibits throughout.

This facility is not owned or operated by CA State Parks. It is operated by the US Forest Service. This project should not have been proposed in the Transition Plan.

---

Modify photoroom door and clear spaces.

This facility is not owned or operated by CA State Parks. It is operated by the US Forest Service. This project should not have been proposed in the Transition Plan.

---

Replace payphone and benches.

This facility is not owned or operated by CA State Parks. It is operated by the US Forest Service. This project should not have been proposed in the Transition Plan.

---

<b>Parking</b>	
Install accessible pull through spaces.	This facility is not owned or operated by CA State Parks. It is operated by the US Forest Service. This project should not have been proposed in the Transition Plan.
Install signage at parking and loading zone.	This facility is not owned or operated by CA State Parks. It is operated by the US Forest Service. This project should not have been proposed in the Transition Plan.
Modify slope in main lot.	This facility is not owned or operated by CA State Parks. It is operated by the US Forest Service. This project should not have been proposed in the Transition Plan.
<b>Restroom</b>	
Modify interior restroom entries.	This facility is not owned or operated by CA State Parks. It is operated by the US Forest Service. This project should not have been proposed in the Transition Plan.
Modify toilet stalls, sinks and dispensers.	This facility is not owned or operated by CA State Parks. It is operated by the US Forest Service. This project should not have been proposed in the Transition Plan.
<b>Route</b>	
Modify ramp at rear entry.	This facility is not owned or operated by CA State Parks. It is operated by the US Forest Service. This project should not have been proposed in the Transition Plan.
Modify route from parking to front entry.	This facility is not owned or operated by CA State Parks. It is operated by the US Forest Service. This project should not have been proposed in the Transition Plan.

**Morro Bay SP**

**Level 1**

**Campgrounds**



<b>Activity</b>	
Family Campground - Modify accessible campsites: add accessible tables, enlarge tent pads, replace and relocate spigots, install accessible trash receptacles (10).	Major Cap Outlay 2005/2006
Family Campground - Replace and relocate soda machines (2).	Major Cap Outlay 2005/2006
Family Campground - Replace drinking fountain near restroom 2.	Major Cap Outlay 2005/2006
Group Campground - Install at least 1 accessible campsite.	Major Cap Outlay 2005/2006
<b>Restroom</b>	
Family Campground - Replace all comfort stations. If restroom parking provided, install accessible space and accessible routes to restroom (4).	Major Cap Outlay 2005/2006
Group Campground - Replace restroom.	Major Cap Outlay 2005/2006
<b>Entrance Area</b>	
<b>Activity</b>	
Have phone company provide at least one accessible model pay telephone.	Major Cap Outlay 2005/2006
<b>Route</b>	
Install accessible route to kiosk, to telephone and to new drinking fountain.	Major Cap Outlay 2005/2006
<b>Museum Area</b>	
<b>Activity</b>	
Install correct railings on stairs to basement (2).	Railings are fine - employee only.
Install wheelchair seating in learning center (2).	There is wheelchair seating
Modify exhibits: fonts, heights (5).	Already has compliant exhibits

# Idyllwild Campground

## Activity

Create 50% accessible picnic sites (50).

---

Create accessible campsites (2).

---

Modify campsite.

---

Modify for wheelchair seating at campfire center.

---

## Route

Create 40% accessible picnic sites on accessible route of travel (20).

---

Modify route to campfire center.

---

# Sector Office

## Activity

Modify hardware on door to office.

---

Relocate accessible pay telephone	Removed
-----------------------------------	---------

---

Replace and relocate fixed bench.

---

Replace drinking fountain.

---

Trail feasibility study.

---

## Route

Modify ramp for slope and handrail.

---

Modify route from parking lot to office for markings and slope.

---

Replace stairs.

---

# Stone Creek Campground

<b>Activity</b>	
Create accessible campsites (3).	
Modify for wheelchair seating at campfire center.	
<b>Restroom</b>	
Minor modification to vault restrooms (3).	
<b>Route</b>	
Create accessible route from road to restrooms.	

## Mount Tamalpais SP

## Level 1

### Alice Eastwood Group Camp Area

<b>Activity</b>	
Create wheelchair seating at campfire center.	Center Removed
Modify exhibits (2).	
Replace drinking fountain.	
<b>Parking</b>	
Create van accessible space.	
<b>Restroom</b>	
Replace pit toilet.	
<b>Route</b>	
Create accessible route from parking to campsite.	
Modify stairs from parking to campsite.	New accessible barrier free route installed. Stairs are historic.
Modify stairs leading to campfire stairs.	

### Bootjack Picnic Area

## Activity

Replace drinking fountain.

Retrofit picnic sites (2).

## Parking

Create van accessible space.

Create vehicle accessible space.

## Restroom

Replace restroom.

New restroom installed in parking lot.

## Route

Create accessible route from parking to drinking fountain.

Create accessible route from parking to restroom.

Modify route to picnic sites.

Built new bridge.

Modify stairs to picnic site.

Accessible route is a sloped walkway. Stairs are a historic feature. CCC rock work. Stairs not modified.

# Frank Valley Horse Camp

## Activity

Modify area for equestrian.

Modify campsites (4).

There are no individual sites, just a general area. Site improvements were made in this area for surface, tables and fire.

## Parking

Create van accessible parking space.

Soil surface by restroom. This area is by reservation only. Not open to general public.

## Restroom

Replace pit toilet.

New vault restroom installed.

---

## Hang Site #2

### Parking

Create van accessible parking space.

No picnic sites at this area

---

## Mountain Theater

### Activity

Retrofit kitchen.

Historic / not for public use

---

### Restroom

Replace restroom/dressing room building.

Not for public use

---

## Pantoll Area

### Activity

Campground - Create 2 accessible sites.

Only 1 done - terrain does not allow for 2 sites in this historic setting.

---

Campground - Create wheelchair seating at campfire center.

Terrain does not allow access to center

---

Modify 50% picnic sites (4).

---

### Parking

Modify 1 van space.

Modify 1 vehicle space.

---

### Restroom

Modify door to restroom on both push and pull sides for slope.

12/1/08 - per Mike, although this item was reported to DRA as complete 1/08, the item has NOT been completed.

---

Modify unisex restroom.

12/08 - per Mike, although this item was reported to DRA as complete 1/08, it has not been completed.

---

<b>Route</b>	
Create accessible route from parking to campsites (2).	Route made to the one historic site.
Kiosk/Information Station - Modify route for obstacles and slope.	Historic stairs. Barrier free route made from parking to entrance station.
Kiosk/Information Station - Modify stairs for handrails.	
Modify route from parking to restroom.	
<b>Peak Area</b>	
<b>Activity</b>	
Visitor Center - Modify drinking fountain for poundage and clear space.	Historic fountain not modified. New fountain installed towards gravity car barn.
<b>Parking</b>	
Modify lots for van accessible spaces (2).	
<b>Restroom</b>	
Replace restroom.	
<b>Route</b>	
Picnic Site - Modify path around peak 0.25 miles for edge protection and stairs.	
<b>Trail</b>	
Verna Dunshee Trail- Mt. Tamalpias summit trail	Access assessment to be completed prior to sign order
<b>Steep Ravine Environmental</b>	
<b>Activity</b>	
Modify additional cabin to make it accessible.	Cabin already accessible. Plans are currently being worked to add to new fully compliant cabins in this historic setting.
Modify campsites (2).	
Modify William Kent cabin.	
Replace drinking fountain.	

<b>Parking</b>		
Install van accessible parking site.		
<b>Route</b>		
Modify route from cabin to firewood storage.		
Modify route from cabin to shoreline.	Not possible, bluff situation.	
Retrofit stairs.	Trail	

<b>West Ridgecrest Blvd</b>		
<b>Trail</b>		
McKeenan Gulch Trail- Coastal Bluff Trail with Ocean Views.	Trail construction completed May 2008 . Accessible trail information signs ordered.	<b>Trail (mi): .15</b>

<b>Oceano Dunes SVRA</b>		<b>Level 1</b>
<b>Grand Kiosk Area</b>		
<b>Activity</b>		
Modify designated accessible picnic site.		
Replace broken accessible picnic table.		
<b>Parking</b>		
Install van accessible spaces for picnic area.		
Modify designated accessible auto spaces to create one van accessible space.		

<b>Restroom</b>	
Replace comfort station.	
<b>Route</b>	
Install accessible routes to restrooms and picnic area (2).	
<b>Pier Kiosk</b>	
<b>Parking</b>	
Install correct signage at van accessible parking space.	
<b>Restroom</b>	
Replace large comfort station.	
Replace outdoor shower.	
<b>Route</b>	
Modify route from parking to restroom.	

## Ocotillo Wells SVRA

## Level 1

<b>Camping Areas</b>	
<b>Parking</b>	
Install parking at restrooms.	
<b>Restroom</b>	
Holmes Camp Area - Install compliant vault restroom.	
Holmes Camp Area - Modify vault shower building.	12/08, per Mike - This item was reported to DRA on 1/08 as complete. However, the item has not been completed.

<b>Other Areas</b>	
--------------------	--

Page 80

Printed on 2/26/2009



<b>Route</b>	
District Office Area - Replace entry door, modify handrails on ramp and stairs, install striping on stair nosings, modify clear space at pay telephone and interpretive panels.	

# Olompali SHP

Level 4

<b>Visitor Center</b>	
<b>Activity</b>	
Replace drinking fountain.	
Retrofit Visitor Center.	
<b>Restroom</b>	
Replace portable toilet.	
<b>Route</b>	
Modify route.	

# Pfeiffer Big Sur SP

Level 1

<b>Big Sur Lodge Area</b>	
<b>Activity</b>	
Modfiy benches (4).	
Modify aisles (3).	
Modify entrances (3).	
Modify sales counters (3).	
Replace drinking fountain.	
Replace pay telephones (3).	

<b>Parking</b>		
Install van accessible parking space and accessible parking (3).		
<b>Big Sur Station Area</b>		
<b>Activity</b>		
Center - Modify water fountain.		
Center - Replace pay telephone.		
<b>Campground Area</b>		
<b>Activity</b>		
Modify clear space inside store.		
Modify exhibit at kiosk for clear space.	Will be removed in future project	
Modify kiosks (2).	To be removed in future project	
Modify laundry area.		
Replace pay telephone at kiosk.	Removed	
Replace picnic site at store.		
<b>Parking</b>		
Create parking for group campsites (2).	No parking provided, Cal Trans road edge	
Install van accessible space at campground store.		
Install van accessible space at entrance and kiosk (2).	To be removed	
<b>Route</b>		
Install accessible route into store.		

## Cottage and Recreation Hall Area

## Activity

Cottage - Retrofit complete cottage (4).

---

Hall - Modify entry door.

---

Pool - Retrofit pool access.

---

## Parking

Cottage - Install van accessible space (4).

---

Hall - Modify van accessible space.

---

## Restroom

Hall - Modify restroom.

---

## Route

Hall - Modify route to hall and pool (2).

---

# Prairie City SVRA

# Level 1

## 4 x 4 Obstacle Course

### Activity

Modify to make 50% accessible picnic tables (3).

---

### Route

Modify to make 40% of accessible picnic sites on accessible route (2).

---

## 90cc Mini Track

<b>Activity</b>	
Modify 50% accessible picnic sites (2).	
<b>Parking</b>	
Create van accessible parking.	
<b>Route</b>	
Modify 40% picnic sites to be on accessible route of travel (2).	
<b>Dirt Oval Track</b>	
<b>Activity</b>	
Modify seating to make it accessible (2).	
<b>Parking</b>	
Modify parking for van accessible space.	
<b>Restroom</b>	
Modify restroom.	New Restroom Installed
Replace portable toilets (2).	
<b>Route</b>	
Modify route from parking to bleachers.	
<b>Moon Room Area</b>	
<b>Activity</b>	
Replace pay telephone with accessible model.	
<b>Parking</b>	
Retrofit parking for van.	

## Route

Modify route from parking to pay telephone.

---

## MX Track "Hangtown"

### Activity

Modify 50% of picnic sites (4).

---

Modify bleacher seating.

---

### Parking

Create accessible van parking.

---

Create accessible vehicle parking.

---

### Restroom

Modify vault restrooms for signage (2).

New restrooms installed

---

## Route

Modify 40% picnic sites to be on an accessible route of travel (2).

---

## Office Area

### Activity

Modify counter for height.

---

Modify entrance door.

---

### Parking

Modify parking for van accessible space.

---

## Overlook/Staging Area

<b>Activity</b>		
Overlook - Replace on table for accessible model.		
Staging Area - Create 50% accessible picnic sites (8).		
<b>Parking</b>		
Overlook - Modify space for van accessible.		
Staging Area - Modify parking space to be van accessible.		
<b>Restroom</b>		
Staging Area - Modify restroom.		
<b>Route</b>		
Staging Area - Create 40% picnic sites on accessible route of travel (3).		
Staging Area - Create accessible route (6).		
<b>Quarter Midget Track</b>		
<b>Restroom</b>		
Replace portable toilet with accessible model.	Vault restroom installed in parking lot	

## Saddleback Butte SP

## Level 1

### District Office (Leased)

<b>Activity</b>		
Modify hall exhibit text.	District Office, different location.	
Modify sales/information counter: provide clear access; lower counter.	District Office, different location.	

<b>Restroom</b>	
Modify restroom: add braille signage; move cabinet and lower dispensers in women's room.	District Office, different location.
<b>Visitor Center/Old Park Office</b>	
<b>Trail</b>	
Dowen Nature Trail- Desert interpretive hiking experience	Trail construction completed April 2008 . Accessible trail information signs have been ordered. Accessible parking to be incorporated as part of facilities project.
	<b>Trail (mi): .6</b>

## Samuel P. Taylor SP

**Level 2**

### Campground(s)

#### Restroom

Modify designated accessible combo (1)

Replace Madrone Group Camp restroom.

Replace upper and lower combos.

### Main Picnic Area

#### Parking

Install van sign at restroom 2 parking.

## San Clemente SB

**Level 3**

### Campground to Beach

## Trail

Multi-Use Trail- Trail through eucalyptus Grove.

Trail Construction completed June 2008 . Accessible trail information signs ordered.

**Trail (mi): .3**

# San Luis Reservoir SRA

## Level 1

### Basalt Area

#### Activity

Boat Ramp Area - Modify 50% picnic sites (3).

Boat Ramp Area - Modify boat ramp for slope.

Ramp slope meets federal guidelines. Ramp will not be replaced.

Boat Ramp Area - Modify drinking fountain for pressure to operate and route for slope.

Boat Ramp Area - Modify fish cleaning station for clear space slope and height of counter.

Boat Ramp Area - Modify gangplank from ramp to dock for slope, add curbs or wheel guides and handrails, striping.

The gangplank to the boarding float meets the current federal guidelines for boating and does not require further modification. Transition plate has been modified for a slope not to exceed 5%.

Boat Ramp Area - Replace fixed bench.

This bench has been removed.

Campfire Center - Create additional wheelchair seating and proper size.

Entrance Station - Modify exhibit case for clear space.

Entrance Station - Modify exhibits for font (2).

Entrance Station - Modify kiosk counter for height.

Entrance Station - Replace pay telephone with accessible model and create clear space.



## Parking

Boat Ramp Area - Modify van accessible parking.	This project was completed by Dept of Boating and Waterways.
Boat Ramp Area - Modify vehicle accessible parking (4).	This project was completed by Dept of Boating and Waterways.
Campfire Center - Modify parking for van accessible zone.	
Combination Building - Modify parking for van accessible spaces (2).	These are the campground combination buildings.
Entrance Station - Relocate parking closer to kiosk and create 1 van accessible space.	
Parking Lot off Basalt-Goosehead - Modify vehicle accessible parking spaces (2).	
Parking Lot off Basalt-Goosehead Lot - Modify van accessible parking.	

## Restroom

Boat Ramp Area - Modify restroom: door poundage, adequate strike edge clearance, proper signage.	
Combination Building - Minor modification to drinking fountain (2).	These are the campground combination buildings.
Combination Building - Modify building (2).	These are the campground combination buildings. They were replaced not modified.
Parking Lot off Basalt-Goosehead - Replace portable toilets with accessible model.	Toilets have been removed by park.

## Route

Boat Ramp Area - Modify 40% picnic sites to be on accessible routes.	
Boat Ramp Area - Modify route from parking to fish cleaning station for slope.	
Boat Ramp Area - Modify routes from parking to picnic sites.	

Combination Building - Minor modification to route for slope.	
Entrance Station - Create accessible route.	
Parking Lot off Basalt-Goosehead - Create accessible route from parking to fishing.	Accessible parking was created in paved parking lot. Fisherman are also able to drive to waters edge as the reservoir level drops each year.

## Dinosaur Point

### Activity

Curb Island - Modify drinking fountain for controls and knee space.	
Curb Island - Replace boat dock.	Transition plate modified to meet requirements
Curb Island - Replace boat ramp due to slope.	The boat launching ramp was designed to meet boat launching standards and fit the terrain where it was installed. This is a seasonal only ramp. Ramps that are year round with less slope are located at the Basalt location.
Curb Island - Replace fixed bench.	
Curb Island - Replace pay telephone.	Pay phone removed

## Los Banos Creek Reservoir

### Activity

Camping Area 2nd Loop - Create accessible campsites (2).	Medeiros campground provides similar experience. Los Banos is on hillside. No room to provide compliant facilities.
Entrance Area - Modify kiosk counter for height.	
Horse Camp - Create 2 accessible sites with accessible tables and parking.	This project is not able to be done. The site is a native american village site and cannot be modified. Park to remove all facilities at location.
Horse Camp - Create accessible equestrian facilities.	This project is not able to be done. The site is a native american village site and cannot be modified. Park to remove all facilities at location.

## Restroom

Camping Area 2nd Loop - Replace portable toilet with accessible model (2).	Medeiros campground provides similar experience. Los Banos is on hillside. No room to provide compliant facilities.
Horse Camp - Replace portable toilet with accessible model.	This project is not able to be done. The site is a native american village site and cannot be modified. Park to remove all facilities at location.

## Route

Boat Launch Area - Modify route from parking to boat area.	
Camping Area 2nd Loop - Create accessible route from campsites to beach area.	Medeiros campground provides similar experience. Los Banos is on hillside. No room to provide compliant facilities.
Camping Area 2nd Loop - Create accessible route from campsites to restrooms (2).	Medeiros campground provides similar experience. Los Banos is on hillside. No room to provide compliant facilities.
Entrance Area - Modify route around kiosk for obstacles.	This is designed as a drive up kiosk. There are no facilities for anyone to safely use this as a walk up kiosk.

## Medeiros

### Activity

Boat Dock - Replace boat dock and ramp.	This facility is no longer in use.
Entrance Area - Replace pay telephone.	Pay phone removed.

### Parking

Boat Dock - Create van accessible parking space.	This facility is no longer in use.
Entrance Area - Create van accessible space with proper signage and stabilize surface.	No designated parking area, employee area only. No space designated.

## Restroom

Boat Dock - Replace portable toilets with accessible model.	The facility is no longer in use.
---	-----------------------------------

## Route

Entrance Area - Create accessible route from parking to kiosk.

There is no formal parking. This facility is a drive up only facility and not intended for visitors to walk to kiosk.

Entrance Area - Create accessible route to restroom to avoid crossing traffic lanes.

No public route, employee only.

## San Luis Creek

### Trail

San Luis Creek Trail- Extension of existing lakeside hike/bike asphalt trail

Trail construction Completed April 2008. Accessible trail information signs ordered.

**Trail (mi): 1.5**

## San Luis Creek Area

### Activity

Boat Ramp Area - Modify fish cleaning station for counter height.

Boat Ramp Area - Replace drinking fountain.

North Beach Day Use - Minor modifications to drinking fountain (2).

North Beach Day Use - Modify 50% sites, mainly cooking facilities (35).

North Beach Day Use - Replace outdoor showers.

South Beach Day Use - Replace outdoor showers.

### Parking

Boat Ramp Area - Modify parking lot.

Boat Ramp Area - Modify van accessible parking space.

Boat Ramp Area - Modify vehicle accessible parking space.

Check 12 - Modify parking for van accessible space.

North Beach Day Use - Modify parking for van accessible space.

San Luis Creek Campground - Modify entrance area for accessible van parking and clear space for exhibit and pay phone.	
San Luis Creek Campground - Modify parking at restrooms to make them van accessible spaces (2).	
San Luis Creek Group Campground - Modify parking to make van accessible parking space and signage (2).	
South Beach Day Use - Modify parking lots for proper number of van spaces with proper signage (5).	This use area is for boat in. Ped access from main parking lot.
<b>Restroom</b>	
Boat Ramp Area - Modify restroom/dressing room.	New restroom installed.
North Beach Day Use - Minor modifications to restrooms (2).	The San Luis Creek area has 5 restrooms. The 3 restrooms along the water that are most used were replaced.
North Beach Day Use - Minor modifications to restrooms/dressing room building.	The San Luis Creek area has 5 restrooms. The 3 restrooms along the water that are most used were replaced.
San Luis Creek Group Campground - Minor modifications to restroom.	
South Beach Day Use - Comfort stations (2).	The San Luis Creek area has 5 restrooms. The 3 restrooms along the water that are most used were replaced.
South Beach Day Use - Restroom/dressing room building.	The San Luis Creek area has 5 restrooms. The 3 restrooms along the water that are most used were replaced.
<b>Route</b>	
Boat Ramp Area - Modify gangway to fishing dock structure for edge protection, handrails and widen gate.	
Boat Ramp Area - Modify route from parking to fish cleaning station, remove curb and slope.	
Boat Ramp Area - Modify route to fishing dock structure for slope and obstructions.	
Check 12 - Modify route from parking to picnic area for slope and surface.	

Check 12 - Modify route from parking to restroom for slope and surface.		
Entrance Station - Modify route from parking to kiosk for barriers.	This is a drive up only kiosk. There is no public route to modify. See MIG Comments, Semi - Annual Report - January 30, 2008. Exemption B, for drive-up entrance stations.	
North Beach Day Use - Create accessible route from picnic areas to beach (3).		
North Beach Day Use - Modify routes to 40% picnic sites for slope and terrain (15).		
<b>Trail</b>		
Campground Trail- Hiking and fishing access along O'neil Forebay	Accessible trail information signs ordered.	<b>Trail (mi): 1</b>

## Seacliff SB

## Level 1

### Beach

#### Trail

Promenade Trail- Asphalt trail along beach front	Project completed August 2008.	<b>Trail (mi): 1</b>
--	--------------------------------	----------------------

### Rio del Mar Area

#### Activity

Replace outdoor showers (2).		
Replace telephone by south restroom.		

## **Parking**

Create 1 van accessible parking space in south lot to bring total to 3.

---

## **Restroom**

Retrofit large comfort station in north and south lots (2).

---

Retrofit/replace dressing rooms in north and south lot restrooms.

---

## **Route**

Create an accessible route to beach.

---

Modify route to north restroom.

---

## **South End Day Use Area**

### **Activity**

Install accessible picnic sites in ramada (20).

---

## **Parking**

Create 1 van accessible space for restroom 4.

---

Create 2 more parking spaces near ramada (Aptos) including 1 van accessible space.

---

## **Restroom**

Modify drinking fountain for restrooms 4 and 7 (2).

---

Modify restroom 4 ad 7 (exterior sink, signs).

---

Replace/retrofit restroom 5.

---

## **Route**

Create accessible paths of travel to accessible picnic sites (8).

---

Modify route to restrooms 4, 5 and 7.

---

## **Upper Parking Lot**

<b>Parking</b>	
Install at least 8 accessible parking spaces with 1 van accessible parking space.	Compliant Per State Arch.

<b>Route</b>	
Modify stairs into park: install new handrails; stripe nosings.	

Silver Strand SB

Level 1

<b>Bayside Facilities</b>	
<b>Activity</b>	
Install 70 accessible picnic ramadas: pad; furnishings; trash; water.	70 sites were not made accessible, approximately 25 were made fully accessible in various locations. Theses site are in the sand, and providing a hard surface to all alters the program.
Replace 50% fixed beches with accessible design models, including level clear space on 1 side (12).	
Replace drinking fountains(4).	

<b>Restroom</b>	
Restrooms 4 and 7 - Replace dressing room fixed benches; relocate clothes hooks (8).	
Restrooms 4 and 7 - Replace outdoor showers (4).	
Restrooms 4 and 7 - Retrofit combo restrooms (2).	

<b>Route</b>	
Create accessible routes to 28 of the 70 ramadas.	
Install accessible route of travel to at least 40% of the 50% (5).	



## Trail

Crown Cove Trail- Bayside hiking

Access assessment to be completed prior to sign order

Trail (mi): .8

## Beachside Restrooms

### Restroom

Combo Restrooms 1 and 3 - Install correct signage (2).

#1 is completed, #3 to be done in 07/08

Combo Restrooms 1 and 3 - Modify dressing room; repair door closure pressure; replace bench.

#1 is completed, restroom #3 to be done in 07/08

Combo Restrooms 1 and 3 - Modify outdoor sink faucet pressure (2).

Restroom #1 completed, #3 to be done in 07/08

Combo Restrooms 1 and 3 - Replace exterior showers (2).

#1 completed, #3 to be done in 07/08.

Plaza Restroom 2 - Modify designated accessible toilet: fix slope; replace rear grab bar; improve signage.

Restroom replaced.

Plaza Restroom 2 - Replace outdoor showers (2).

### Route

Modify access routes: level slopes and provide accessible routes of travel to facilities; include curb cuts and striped crosswalks with detectable warnings (2).

## Parking Lots

### Parking

Lot 1 - Install 1 van accessible space.

Lot 1 - Install 7 accessible spaces.

Lot 2 - Install 1 van accessible space.

Lot 2 - Install 5 new vehicle accessible spaces.

Lot 3 - Install 1 van accessible space.

Lot 3 - Install 7 accessible spaces.

## Route

Lot 1 - Install accessible routes of travel from all spaces to facilities including striped crosswalks (8).

---

Lot 1 - Install curb ramps for all accessible routes (8).

---

Lot 2 - Install accessible routes of travel from all spaces to facilities including striped crosswalks with detectable warnings (8).

---

Lot 2 - Install curb ramps for all accessible routes (8).

---

Lot 3 - Install accessible routes of travel from all spaces to facilities including crosswalks with detectable warnings (8).

---

Lot 3 - Install curb ramps for all accessible routes (8).

---

## Picnic Area

### Activity

Replace 50% of fixed benches with accessibly designed and located ones (3).

---

Replace 50% of picnic sites to be accessible (pads, furnishings, trash, water) (10).

---

Replace pay telephones with accessible ones (2).

---

## Route

Create accessible route to telephones: install accessible crosswalks and curb cuts; correct slope.

---

Create accessible routes to 40% of the 50% (4).

---

**Sonoma Coast SB**

**Level 1**

**Bodega Dunes**

## Activity

Create 2 additional seating in campfire center.

Modify campsites (5).

Modify counter in kiosk for height.

Drive up kiosk

Modify fixed bench on path to beach.

Modify picnic sites (5).

Replace/relocate pay telephone.

## Parking

Create accessible van parking.

Create accessible van space at kiosk.

Create accessible vehicle parking.

Modify parking at campfire center for slope.

## Restroom

Modify building - showers (4).

DSA Approved

Modify restroom.

## Route

Modify route from parking to kiosk.

Drive up kiosk

Modify route from parking to picnic.

Modify route to beach for slope and rest areas.

Modify route to campfire center for slope.

Modify stairs at kiosk for handrails.

Drive up kiosk

## Bodega Head

<b>Activity</b>		
Campbell Cove - Create accessible picnic site.		
West Head - Create accessible picnic sites (3).		
<b>Parking</b>		
West Head - Create accessible van space.		
<b>Restroom</b>		
Campbell Cove - Replace pit toilet.		
West Head - Replace pit toilet.		
<b>Route</b>		
Campbell Cove - Create accessible route from parking to pit toilet.		
Campbell Cove - Create beach access.		
<b>Environmental Campgrounds</b>		
<b>Activity</b>		
Pomo Campground - Create accessible seating at campfire center.	No Longer Exists	
Pomo Campground - Modify campsites (2).		
Pomo Campground - Replace exhibit.		
<b>Restroom</b>		
Pomo Campground - Replace pit toilet.	Using existing accessible toilets	
<b>Route</b>		
Pomo Campground - Create accessible route from parking to campfire center.		
Pomo Campground - Modify route through campground (2).		
<b>Goat Rock</b>		

<b>Activity</b>	
Modify picnic sites (8).	Two new accessible picnic site were added. There are now a total of 8 sites at this location. Additional sites could not be made accessible due to environmental issues, blowing sand, and a federally protected plant.
Replace/relocate pay telephone.	Removed
<b>Parking</b>	
Create van accessible parking space.	
<b>Restroom</b>	
Replace vault restroom.	
Retrofit restroom.	The route to the restroom meets ORAR standards. The route could not be replaced because of the federally protected lupine found at this location.
<b>Route</b>	
Modify route.	
<b>Jenner Visitor Center</b>	
<b>Activity</b>	
Install an accessible picnic table.	
Modify aisles in store and counter for height.	
Modify boat ramp.	Unimproved ramp, accessibility ramp, county facility.
Modify exhibits (5).	
<b>Parking</b>	
Create van accessible space.	

## Restroom

Replace pit toilet.

---

## Route

Modify route from parking to visitor center.

---

Modify route to boat ramp from parking.

---

Modify stairs-risers.

---

## North of Jenner

### Trail

Vista Point Trail- Ocean view hiking	Trail construction completed September 2008. Accessible trail signs need to be ordered.	<b>Trail (mi): .75</b>
--------------------------------------	---	------------------------

---

## Ocean Front

### Trail

Kortum Trail- Ocean View hiking	Accessible trail signs ordered.	<b>Trail (mi): .5</b>
Kortum Trail Segment 3- Ocean view hiking	Trail construction completed October 2008. Accessible trail signs ordered.	<b>Trail (mi): 1.5</b>

---

## Salmon Creek/Ranger Station Area

### Activity

Modify counter for height.	Service at desk
----------------------------	-----------------

---

Replace door.

---

### Parking

Create van accessible parking space.

---

## **Route**

Minor modification to route.

---

Modify curb ramp at parking space.

---

Retrofit/replace exterior stairs.

---

Retrofit/replace ramp.

---

## **Vista View Area**

### **Activity**

Modify exhibit.

---

Retrofit fixed bench.

---

### **Parking**

Create van accessible space.

---

### **Restroom**

Replace pit toilet.

---

### **Route**

Modify route from parking to restroom.

---

## **Wright's Beach**

### **Activity**

Create accessible campsites (3).

---

Modify picnic sites (beach) (5).

---

Modify picnic sites (overflow camping) (5).

---

Replace/relocate pay telephone.

---

<b>Parking</b>	
Create accessible van parking at picnic areas.	Parking not provided
Modify space for van parking at entrance area.	This is a drive up only entrance station. Parking is not provided.
<b>Restroom</b>	
Replace restroom in campground.	
Replace restroom in entrance area.	Replaced in campground
<b>Route</b>	
Create beach access.	Added beach wheelchairs

## South Carlsbad SB

## Level 1

### Camp Store and Park Office Area

#### Activity

Modify counter in park office.
Modify exhibit space outside office.
Modify picnic site at store.
Remove threshold at laundry doorway.
Replace 4 vending machines and 3 payphones at camp store.
Replace pay telephone at office.
Replace water fountain at store.



**Parking**  
Modify parking and add van accessible space at the park office.

---

**Route**  
Modify ramp and doorway into store.  
Modify route to office.

---

## Campground Area

**Activity**  
Create wheelchair seating spaces at campfire center (4).  
Replace all water faucets/remove cement curbing (12).

---

**Restroom**  
Modify restroom shower configurations, grab bars, door hardware (10).

---

**Route**  
Create accessible ramp to beach.  
Replace staircases from campground to beach and lower viewing railing (8).

---

## North Ponto Area

<b>Parking</b> Modify accessible parking (3).	Parking and route was worked on due to erosion and completed in spring of 07.
--	---

---

**Restroom**  
Replace portable toilet with vault restroom.

---

## South Ponto Area

<b>Activity</b>		
Modify picnic area clear spaces.		
Modify restroom hardware and outside sinks (8).		
Replace outside shower.		
<b>Parking</b>		
Modify parking to 7 accessible spaces with 1 van accessible space.		
<b>Route</b>		
Modify route from parking to restrooms, including curb ramp.		

## Standish-Hickey SRA

**Level 3**

### Rock Creek Campground

#### Trail

Taber Nature Trail- Nature Trail through redwoods	Accessible trail signs ordered.	<b>Trail (mi): 1.1</b>
---	---------------------------------	------------------------

## Sugar Pine Point

**Level 1**

### Day Use area

#### Trail

Bike Trail Segment #1- Hike/Bike Trail	Access assessment to be completed prior to sign order	<b>Trail (mi):</b>
--	---	--------------------