



Land and Water Conservation Fund (LWCF) Competitive Program Timeline

Date	Milestone/Task
January/February 2023	<p>Application Webinars</p> <p><i>Technical assistance by the Competitive Program Team</i></p>
June 1, 2023 Before 5:00pm	Application Deadline
Summer 2023	Application review
Winter 2023	Department announces recommended projects
Early 2024	<p>Post-Selection Requirements Workshop</p> <ul style="list-style-type: none"> • Section 106 • Application & Revision (A&R) Form (including NEPA analysis) • LWCF Boundary Map • UASFLA appraisal with independent review (for acquisition projects)
2024	<p>Applicants Complete Post-Selection Requirements</p> <p>(average 6-12 months)</p>
2024 – 2025	<p>State forwards applications to National Park Service as post-selection requirements are complete, first come-first serve basis</p> <ul style="list-style-type: none"> • FFY 24 – funding certificate rec'd mid-2024; OGALS can enter projects in federal database for funding approval • FFY 25 funding – funding certificate rec'd mid-2025; OGALS can enter projects in federal database for funding approval
Late 2024 through Late 2025	Approximate Start Date
Grant Performance Period	<p>Date of NPS Approval - up to 3 years to complete project.</p> <p><i>Pre-award project planning costs (design, planning, Section 106, CEQA, etc.) can be incurred up to three years before the NPS approval date.</i></p>

Please contact your [Competitive Review Project Officer](#) with additional questions.